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1.0 INTRODUCTION 

French Ltd. Project 
FLTG, Incorporated 

This report covers the activities of FLTG, Inc. and the French Limited Project for March, 

1995. FLTG, Inc. manages the project for the French Limited Task Group of Potentially 

Responsible Parties. 

During March, 1995, the project team focused on the following activities and issues: 

• Health, Safety, and Quality . 

• Safety awareness . 

• Contractor safety . 

• HAZOP of daily work assignments . 

• Detecting and correcting work place hazards . 

• Response to changing site conditions . 

• Injection of Cell D water . 

• Maintain DO, OUR, HMB, and plate count in Cell D . 

• Vegetation evaluation in Cell E. 

• Operation and maintenance of the aquifer remediation system. 

• In-situ aquifer bioremediation. 

• Lease property south of Gulf Pump Road. 

• Water treatment plant operation and maintenance. 

• Operation of the data base management system. 

INTRODUCTION .03 1-1 March, 1995 
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• Wetlands project construction. 

• This report includes: 

• A summary of March activities, issues, and progress. 

• lagoon area re-vegetation. 

• Groundwater and Subsoil Remediation activities, issues, and progress. 

• Groundwater Treatment Plant activities and issues. 

• Ambient Air Management status. 

• QA/QC status and data. 

• Site management activities and issues. 

• Wetlands restoration activities, issues, and progress. 

INTRODUCTION.O3 1-2 March. 1995 





058584 

MONTHLY PROGRESS REPORT 
Summary 

2.0 SUMMARY 

2. 1 Summary of Activities and Progress 

2.1. 1 Health and Safety 

There were no personal injury incidents. 

There were no equipment damage incidents. 

French Ltd. Project 
FLTG, Incorporated 

A security guard was removed from the project for repeatedly sleeping on the job. 

All site workers earned the March safety bonus. 

Conducted safety meetings and job inspections at the start of each shift; reviewed safety 

issues before starting all jobs. 

All employees and contractors attended daily safety meetings. 

Conducted daily mini-HAZOP of all specific jobs. 

Supervision made 196 specific on-the-job safety contacts. 

Emphasized wet, slippery conditions. 

Inspected and certified all fire extinguishers. 

Emphasized the hazards and precautions associated with working around moving 

equipment. 

Conducted 22 specific health and safety inspections. 

Logged all safety issues each shift; less than 24-hour response to all safety issues. 

The daily raffle ticket safety awareness program has been effective in maintaining daily 

safety awareness among all site personnel and contractors. 

SUMMARY.03 2-1 March, 1995 
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Conducted personnel exposure monitoring, and all results were within acceptable levels. 

The most recent results are in Table 2-1. 

2.1.2 Quality/QAQC/Data Base Management 

The total quality process was used. The status of the goals is shown on Table 2-2. 

Raw data is being validated as per the plan. 

The data base management system operated with no problems or delays. 

There were no data or reports rejected due to errors. 

American Analytical continued to provide data on time. 

2.1.3 Lagoon 

Maintained a high level of biological activity in Cell D; OUR and HMB were high. Added 02 

to Cell D using a downdraft aerator for five days. 

Continued subsurface injection of Cell D water in Cell E and Cell F; there were no problems 

or issues, and adequate gradient control was maintained. 

Continued evaluation of various tree and bush species for passive dewatering of the 

subsurface inside the floodwall. 

Tested floodwall gate closure. 

2.1.4 Ambient Air Management 

Ambient air quality was manually checked daily with portable analyzers, and no response 

action was required. 

Air quality was continuously monitored in all potential exposure areas and on all special 

jobs. 

SUMMARY.03 2-2 March, 1995 
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Time-integrated samples were collected in three work areas, and the results indicated no 

exposure; the data is shown in Table 2-1. 

2.1.5 Aquifer Remediation 

Monitored status of DNAPL plumes. 

Continued routine S 1 and INT oxygen and nutrient injection. 

Continued to evaluate ways to increase INT remediation rates. 

Flows continued to increase in the sand fracture areas. 

Operated vacuum-enhanced pumping systems for INT wells. 

Issued weekly well status and performance reports. 

Inspected and adjusted all wells each day. 

Continued daily maintenance of recovery and injection wells. 

Completed monthly well measurements and sampling; TOC levels continue to decrease. 

Maintained 02 content of injection water at about 40-45 ppm. 

Shut off 73 production or injection wells in areas that have reached aquifer remediation 
shut-off criteria; monthly sampling indicated no rebound. 

Submitted a refinement notice to clarify the aquifer remediation criteria. 

2. 1.6 Groundwater Treatment 

The treated water did not require carbon treatment to maintain effluent criteria. 

There was no downtime. 

The water treatment plant effluent data is shown in Table 2-3. All effluent samples met 

criteria. 

SUMMARV.03 2-3 March. 1995 
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TOC input to T-101 continued to decrease. 

The process operators collected all the process water and ground water samples. 

2.1 . 7 Wetlands Restoration 

Dewatering was required after every rainfall. 

Continued topsoil replacement in selected areas. 

Continued excavation of flow channels; frequent wet weather delayed progress on site 
excavation. 

Started construction of the bridges. 

Reviewed status, progress, and issues with the TNRCC. 

Conducted a site tour for the Houston Geological Society. 

2.1.8 Site Management and Issues 

Used the on-site laboratory to process all the operational control samples. 

Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis. 

Validated all analytical data as per the OAOC plan. 

Reviewed project status and issues each day to ensure focus on critical issues - safety, 

quality, cost, INT zone progress. 

Issued weekly cost, schedule, and maintenance reports. 

Reviewed progress on issues and action plans each week. 

Reduced aquifer remediation operational and maintenance requirements. 

Reduced technical support MH 's. 

SUMMARY.03 2-4 March, 1995 
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Evaluated site security requirements. 

Developed project manpower reduction plan. 

SUMMARY.03 

French Ltd. Project 
FLTG. Incorporated 
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PEL 
8 hour 

Compound PPM 

Chloromethane 50 
Bromomethane 5 
Vinyl chloride 1 
Chloroethane 1000 

Dichloromethane 50 
Acetone 750 
Carbon disulfide 10 
1 , 1-0ichloroethene 5 
1, 1-Dichloroethane 100 
trans-1,2-Dichloroethe 200 
Chloroform 10 
1,2-Dichloroethane 10 
2-Butanone 200 

1, 1, 1-Trichloroethane 350 
Carbon Tetrachloride 5 
Vinyl acetate 10 
Bromodichloromethane 
1,2-Dichloropropane 75 
cis-1,3-Dichloropropen 1 
T richloroethene 50 
Dibromochloromethane 
1, 1,2-Trichloroethane 10 
Benzene 1 
trans-1 , 3-Dichloroprop 1 
2-Chloroethylvinyl ether 

Bromoform 0.5 
4-Methyl-2-pentanone 50 
2-Hexanone 5 
Tetrachloroethene 50 
1, 1,2,2-Tetrachloroet 1 
Toluene 100 
Chlorobenzene 10 
Ethyl benzene 100 
Styrene 50 
Xylene {totall 100 
Hexane 

SUMMARY.03 

TABLE 2-1 

Ambient Air Management 

Time Integrated Exposure Data 

M01OOO54O1 8-Mar-95 M01O005402 8-Mar-95 
WTP Operator Sample Trailer 

% of PEL PPM % of PEL PPM 

0.001 0.000 0.001 0.001 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 

0.002 0.001 0.005 0.003 
0.001 0.004 0.001 0.005 
0.000 0.000 0.000 0.000 
0.000 0.000 0.074 0.004 
0.000 0.000 0.000 0.000 
0.000 0.001 0.002 0.004 
0.018 0.002 0.003 0.000 
0.002 0.000 0.000 0.000 
0.000 0.000 0.000 0.001 

0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 

0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 

0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.069 0.001 
0.000 0.000 0.000 0.000 

0.000 0.000 

0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.001 0.001 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 

0.002 0.002 

2-6 
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FLTG, Incorporated 

M01D005403 8-Mar-95 
Security 

% ot PEL PPM 

0.002 0.001 
0.000 0.000 
0.000 0.000 
0.000 0.000 

0.010 0.005 
0.001 0.005 
0.000 0.000 
0.303 0.015 
0.000 0.000 
0.004 0.008 
0.005 0.001 
0.000 0.000 
0.000 0.000 

0.000 0.000 
0.000 0.000 
0.000 0.000 

0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 

0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 

0.000 

0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 
0.000 0.000 

0.003 

March, 1995 
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Status as of 

03/31 /95 

Yes 
Attention 
Yes 

Yes 

Attention 
Yes 
Yes 

Yes 
Yes 
Yes/ Attention 
Yes 

Yes 
Yes 
Yes 

Yes 
Yes 
Yes 

Yes 

SUMMARY.03 

1) 
2) 
3) 

TABLE 2-2 

Project Quality 

No OSHA recordable injuries. 
100% compliance with all safety rules and procedures. 
No citations for violations of applicable, relevant and 

appropriate regulations. 
4) 100% attendance (including subcontractors) at daily safety 

meetings. 
5) 
6) 

Less than 24-hour response time on health and safety issues. 
100% sign-in and security clearance. 

7) No invalidation of reported data due to QA/QC issues. 

8) Spend less than: 

• Direct hire 
• FL TG management 
• Technical support (3 people) 
• Maintenance support 

MH/Month 

3,000 
700 
600 
120 

9) Pump at least 90 gpm; inject at least 60 gpm. 
10) Remediate. shallow alluvial zone aquifer in 60 months. 
11) Hold analytical cost to less than $20,000 per month (1994 

only). 
12) No unscheduled overtime (per day or per week). 
13) No agency contacts which require 3rd party resolution. 
14) Documented training of site personnel for all work 

assignments. 
15) Weekly audit of actual performance versus goals. 

2-7 March, 1995 
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pH 
Collected Sot No. 16-91 

Daily I R-Avg 

1-Dec-94 M03A0287 7.4 

&-D•c-94 M03A0288 7.57 
8-Dec,94 M03A0289 7.52 

12 Dec-94 M03A0290 7.43 

15-Dec-94 M03A0291 8.13 

19-Dec-94 M03A0292 7.98 

22-D•c-94 M03A0293 7.91 

26-Dec-94 M03A0294 7.68 

29-Dec-94 M03A0295 7.79 7.7 

2.J•n-95 M03A0298 7.78 7.8 

6.Jen-95 M03A0297 7.81 7.8 

9.Jen-95 M03A0298 7.8 7.8 

12.Jen-95 M03A0299 7.77 7.8 

18.Jan-95 M03A0300 7.61 7.8 

19.Jen-95 M03A0301 7.44 7.7 

23.Jan-95 M03A0302 7.82 7.7 

28.Jan-95 M03A0303 7.88 7.7 

30.J•n-95 M03A0304 7.15 7.6 

2-Feb-95 M03A0306 7.28 7.6 

8-Feb-95 M03A0308 7.55 7.8 

9-Feb-95 M03A0307 7.52 7.5 

13-F•b-95 M03A0308 7.5 7.5 

18-Feb-95 M03A0309 7.33 7.5 

20-Feb-95 M03A0310 7.37 7.5 
23-Feb•95 M03A0311 7.29 7.4 

27-Feb-95 M03A0312 7.48 7.4 

2-Mar-95 M03A0313 7.47 7.4 
8-Mer-95 M03A0314 7.49 7.4 
9-Mer-95 M03A0316 7.38 7.4 

13-Mer-95 M03A0318 7.84 7.4 
18-Mer-95 MOJA0317 7.55 7.4 
20-Mar-95 MOJA0318 7.41 7.5 
23-Mar-95 M03A0319 7.45 7.5 
27-Mar,95 M03A0320 7.83 7.5 

30-Mar-95 M03A0321 7.47 7.5 

3-Apr-95 M03A0322 7.42 7.5 

Dladlerge Hmpl• of 17-0ct CMetroyed In flood. 

TSS 
5 PPM 

Daily I R•Avg 

I. 
1. 

I. 
4. 
.5 
I. 
4. 
10. 
I. 2.8 
4. 2.9 
5. 3.4 
7. 4.1 
2. 3.8 
4. 4.2 
2. 4.3 
9. 4.9 
.5 3.8 
4. 4.2 
.5 3.8 
I. 3.3 
5. 3.1 
22. 5.3 
.5 4.9 
6. 5.4 
1. 4.5 
3. 4.8 
.5 4.4 
I. 4.4 
1. 4.4 
5. 4.4 
.5 2.1 
.5 2.1 

1. 1.5 

3. 1.7 

( 

TABLE 2-3 
Treated Water Results Summary 

TOC O&G Benzene 

55 PPM 15 PPM 150 PPB 

Dady I R-Avg Deily I R•Ava Deily I R•Avg 

34.8 2.5 6. 

28.5 2.5 6. 

40.6 2.5 6. 

33. 2.5 6. 

23. 2.5 6. 

29.3 2.5 2.5 

17.8 2.5 2.5 

41.8 2.5 6. 

15.4 29.4 2.5 2.5 2.5 4.8 

12.9 28.9 2.5 2.5 5. 4.1 

19. 25.9 2.5 2.5 6. 4.7 

9.8 22.4 2.5 2.5 2.5 4.3 

9.8 19.9 2.5 2.5 2.5 3.9 

18.3 19.3 2.5 2.5 6. 3.9 

19.8 18.3 2.5 2.5 5. 4.2 

35.5 20.3 2.5 2.5 6. 4.6 

20.5 17.9 2.5 2.5 6. 4.6 

44.3 21.1 2.5 2.5 25. 7.1 

11.7 21. 2.5 2.5 6. 7.2 

11.7 20.2 2.5 2.5 5. 7.1 

8.8 20. 2.5 2.5 5. 7.4 

9.7 20. 2.5 2.5 5. 7.7 

5.2 18.6 2.5 2.5 5. 7.6 

5.8 17. 2.5 2.5 4. 7.4 

1. 13.2 2.5 2.5 2.5 7.1 

9.5 12. 2.5 2.5 2.5 6.7 

8.5 8. 2.5 2.5 2.5 4.2 

8.1 7.6 2.5 2.5 2.5 3.8 

8. 7.2 2.5 2.5 2.5 3.5 

7.2 7. 2.5 2.5 2.5 3.22 

6. 6.6 2.5 2.5 2.5 2.9 

6.6 6.7 2.5 2.5 2.5 2.7 

6. 8.8 2.5 2.5 2.5 2.5 

12.2 8. 2.5 2.5 6. 2.89 

Chlorinated hydrocarbon• value ho eum of fftect■d concentration■ of 21 vololile chlorinated hydrocarbon• on target compound 11■ 1. 

SUMMARY.03 2-8 
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French Ltd. Project 
FL TG, Incorporated 

Chlor HC'• Totel PCB• Nepthelena 

500 PPB 0.65 PPB 300 PPB 

Da,lv I R-Avg Da,ly I R-Avg Dady I R Avg 

526. .16 5. 

305. .16 5. 

480. .16 5. 

342. .16 5. 

145. .18 5. 

75. .16 5. 

170. .18 5. 

353. .16 5. 

205. 289 .16 .16 5. 5. 

275. 281 . IS .16 5. 5. 

249. 255 .16 .18 5. 5. 

124. 215 .16 .16 5. 5. 

200. 200 .16 .16 5. 5. 

393. 227 .16 .16 5. 5. 

454. 269 .16 .16 5. 5. 

192. 272 .16 .16 5. 5. 

234. 258 .18 .16 5. 5. 

23211. 494 .16 .115 5. 5. 

613. 532 .16 . 18 5. 5 . 

411. 550 .16 .16 5. 5. 

226. 561 .18 .16 5. 5. 

349. 578 .16 .16 5. 5. 

276. 565 .16 .16 5. 5. 

193. 536 .16 .16 5. 5. 

60. 521 .16 .16 5. 5. 

164. 513 .16 .16 5. 5. 

145. 271 .16 .16 5. 5. 

128. 217 .18 .16 5. 5. 

193. 193 .16 .16 5. 5, 

111. 180 .16 .16 5. 5. 

150. 158 .16 .16 5. 5. 

97. 138 .18 .16 5. 5. 

185. 137. .16 .16 5. 5. 

325. 166 .16 .16 5. 5. 

March, 1995 
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Summary 

Ae Ila 
Collac1ad Sal No. ISO PPB 200 PPB 

Daily I R-Ava Deily I R·Ava 

1-Dec-94 M03A0287 11. 109. 

5-Dec-94 M03A0288 12. 121. 

8-Dec-94 M03A0289 14. 128. 

12-Dec-94 M03A0290 7. 154. 

15-Dec-94 M03A0291 49. 92. 

19-Dec-94 M03A0292 16, 93, 

22-Dec-94 M03A0293 17. 130. 

26-Dac-94 M03A0294 11. 151. 

29-Dac-95 M03A0295 18. 17.2 114. 

2-Jan-95 M03A0296 9.9 17.t 172. 

5-Jan-95 M03A0297 14, 17.3 151. 

9-Jan-95 M03A0298 12, 17.1 171. 

12-Jan-95 M03A0299 111. 18.1 143. 

16-Jan-95 M03A0300 12. 14. 146. 

19-Jan-95 M03A0301 18. 14.2 135. 

23-Jan-95 M03A0302 12. 13.7 140. 

26-Jan-95 M03A0303 18. 14.2 148. 

30-Jan-95 M03A0304 9. 13.2 238, 

2-Feb-95 MOlA0306 10. 13.2 192, 

6-Feb-95 M03A0308 11. 12.9 188, 

9-Fab-95 M03A0307 18. 13.3 195. 

13-Feb-95 M03A0308 13. 13. 184, 

16-Feb-95 M03A0309 12. 13. 184. 

20-Feb-95 M03A0310 14. 12.6 191. 

23-Feb-95 M03A0311 13. 12.7 1115. 

27-Feb-95 M03A0312 22. 13.3 144. 

2-Mar-95 M03A0313 23, 14.9 133. 

6-Mer-95 M03A0314 17. 15.7 130, 

9-Mar-95 M03A0315 24. 17.1 111. 

13 Mar-95 M03A0318 17. 17.2 121. 

16-M•-95 M03A0317 23, 18.3 114, 

20-MM-95 M03A0318 18. 19, 112, 

23-Mar-95 M03A0319 19. 19.11 119, 

27-Mar-95 M03A0320 14. 19,7 130. 

Diocharga urnple ol 17-0cl deolroyed In flood. 

Metal■ value■ in PPB. 

SUMMARY.03 

121 
128 
132 
136 
135 
141 
146 
147 
147 
160 
183 
1$7 
1$9 
174 
178 
184 
187 
187 
175 
168 
1110 
151 
144 
138 
128 
124 

Cd 

50 PPB 
Daily I R·Ava 

.1 

.1 

.1 

.1 

.1 

.1 
,1 
.1 
.2 .1 
.t .1 

.1 ,1 

.1 ,1 

.t .1 

.I ., 
,t .1 

.t .1 ., .1 

.1 .1 

.1 ., 

.1 .1 

.1 .1 

.1 .1 

.1 .1 

.1 .1 

.1 . 1 

.1 .t 

.1 ,1 

1. .2 
,1 .2 

.1 .2 

.1 .2 

. 1 ,2 

.1 ,2 

.1 .2 

( 

TABLE 2-3 (Continued) 
Treated Water Results Summary 

Cr Cu Pb Mn 

500 PPB 15 PPB 66 PPB 300 PPB 

Daily I R-Ava Deilv I R-Ava Dailv I R-Ava Daily I R-Ava 

.s 1. .5 7. 

1. 3. 1. 19. 

1. .3 .5 3. 

7. 4. .5 9. 

2. .7 .5 3. 

1. 1. ,5 3. 

.2 1.4 .5 2. 

.2 1 .8 ,5 9, 

1. 1.5 1. 1.6 .5 .6 4. 6.6 

2.1 1.7 1.6 1.6 .s .II 18. 7.8 

3. 1.9 2. 1.S .5 .5 57. 12. 

.9 1.9 3. 1.8 .s .5 23. 14.2 

.2 1.2 2. 1.11 .s .5 2. 13.4 

.6 I. 3. 1.9 .5 .5 I. 13.2 

.4 .9 2, 2. ,5 .s 2, 13.1 

.2 .9 2, 2. ,5 .s 3, 13.2 

. 2 .9 2. 2.1 .5 .s 2, 12.4 

.2 .8 2. 2.2 .s ,s 43. 16.8 

1. ,7 2. 2.2 .5 .5 IS. 18,4 

.2 .4 1. 2.1 .5 ,s 4. 10,6 

.2 ,3 4. 2.2 .5 .5 6. 8.7 

2. .s 1. 2.t .5 ,5 15. 10.1 

.2 .5 1. 1.9 ,5 .5 8. 10.7 

2. ,7 2. 1.9 ,5 .5 27. 13.4 

t. . 8 2 . 1.9 .5 .5 3 . 13.4 

4,5 1.2 3. 2. .5 .5 3. 13.8 

2. 1.4 1. 1.9 .5 .5 15, 10,4 

1. 1.4 3. 2, 2.2 .7 3. 9.t 

.2 1.4 ,8 2, .5 .7 4, 9.1 

.2 1.4 1. 1.8 .5 .7 41. 13. 

.3 1.3 3, 1.9 . 5 .7 2 . 11.8 

.2 1,3 3. 2.1 .5 ,7 2. 11.t 

.2 1. 2. 2.1 .5 ,7 2. 8.3 

3. 1-3 2. 2.1 .5 ,7 22, 10,4 

2-9 

( 

French Ltd. Project 
FLTG, lncorpornt~d 

Hg NI Se Ag Zn 

t PPB 148 PPB 20 PPB 5 PPB 162 PPB 

Daily I R-Avo Dailv I R-Ava Da;ly IR-Ava Daily I R-Avo Dailv I R-Avo 

. 1 10. 1.3 .5 4 . 

.1 .9 1.3 .s 9. 

.1 10. 1.3 .2 3.8 

.1 13. 1.3 .2 s. 

.1 1. s. .2 5. 

. 1 2 . 1. .2 4. 

.1 2. 1.3 .2 1.5 

.1 4. 1.3 .2 6. 

.1 .1 3. 5.1 5. 2.1 .2 .2 4. 4.7 

.1 .1 1. 4.1 1.2 2. .2 .2 7. 5, 

.1 .1 6. 4.7 1 .2 2. .2 . 2 20 . 6.3 

.1 ,1 4. 4. t.3 2. .2 .2 7. 6.6 

.1 .1 2. 2,8 1.3 2. .2 .2 3. 6,4 

.I ., 3. 3, 1.3 1.6 .2 .2 6, 6,5 

.I .1 4. 3,2 1.3 1.7 .2 .2 18. 8,1 

,1 .1 6. 3.7 1.3 1.7 .2 .2 16. 9,7 

,1 .I 2, 3,4 1.3 1.7 .2 .2 12 . 10.3 

.1 ., 3. 3,4 1.3 1.2 ,2 .2 5. 10.4 

.1 ., 4. 3.8 1.3 1.2 .2 .2 8. 10,6 

.1 ., 2. 3.3 1.3 1.3 .2 .2 5, 8.9 

.1 .t II. 3.8 1.3 1.3 .2 .2 11. 9.3 

.1 .1 5. 3.9 1.3 1.3 .2 .2 8. 9,9 

.1 .t 8. 4.2 1.3 1.3 .2 .2 7. 10, 

.1 .t 8. 4.7 1.3 1.3 .3 .2 6. 8.7 

.1 .1 8. 4.9 1.3 1.3 .2 .2 9. 7.9 

,1 .t 12. 6, 1.3 1.3 ,5 .2 2.5 6.8 

.1 .1 8. 6.6 1,3 1.3 .5 .2 6, 6.9 

.1 .1 2.5 6.4 .5 1.2 .8 .3 8. 6.9 

,1 .1 4. II.II 1.3 1.2 .2 .3 II. 7.1 

,1 .1 3. 11.3 1.3 1.2 ,2 .3 5. 6.4 

.1 .1 3, 8.1 1.3 1.2 .2 .3 11. 6.7 

.1 ,1 2 . 5.6 1.3 1.2 .2 .3 3. 6.3 

.1 ,1 3, 5. 1 1.3 1.2 .2 ,3 4, 6.1 

,1 .t 5. 4.7 1.3 1.2 .2 ,3 40, 9.5 
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Summary 

French Ltd. Project 
FLTG, Incorporated 

2.2 Problem Areas and Recommended Solutions 

Problem 

Maintain high level of safety awareness. 

On-the-Job safety attention. 

Hazard detection and response. 

Lagoon remediation confirmation. 

Low flow in some INT pumping and 

injection wells. 

Slow progress on wetlands excavation. 

Increase INT zone remediation rate. 

Cell D water handling. 

Low flushing rate in INT zone just west 

of INT-11 wall. 

Nutrient circulation on for west end of 

INT plume. 

SUMMARY.03 2-10 

Solution 

Daily raffle ticket program. Daily safety 

meetings. Supervisory safety contacts. 

Contact all employees at least twice per 

day on safety issues. Review job details 

as work proceeds. Stop and challenge 

approach. 

Safety inspections. HAZOP's on all jobs. 

Constant awareness. 

Certification letter from EPA. 

Vacuum enhanced pumping. Increase 

injection pressure in some areas. 

Adjust work schedules when having wet 

weather; flexible field work plan. 

Increase pumping and injection rates. 

Inject in Cell E subsurface. 

Install two injection wells and one 

pumping well. 

Install one pumping well. 

March, 1995 
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Summary 

2.3 Problems Resolved 

None. 

2.4 Deliverables Submitted 

Annual Groundwater Monitoring Report 

February, 1995 monthly report 

Natural Attenuation Work Plan 

Refinement Notice RN-082 

Refinement Notice RN-083 

2.5 Upcoming/Ongoing Events and Activities 

Daily safety meetings and inspections. 

Daily safety awareness program. 

Emphasis on multiple work assignments. 

Emphasis on hazard identification and response. 

Attention to safety details. 

Respond to HAZOP audits. 

Increase nutrient and oxygen circulation in specific INT areas. 

Daily well pump checks and maintenance. 

Aquifer compliance testing in select areas and zones. 

Operate S1 and INT wells for expedited in-situ bioremediation. 

Ship surplus equipment. 

Injection of Cell D water. 

SUMMARY.03 2-11 

French Ltd. Project 
FLTG, Incorporated 
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Summary 

French Ltd. Project 
FL TG. Incorporated 

Evaluate vegetation in Lagoon area. 

Operate Data Base Management System. 

Total Quality process. 

Continue biological activity monitoring in S 1 wells and INT wells. 

Issue permeability results of INT-11 area containment wall tests. 

Minimize carbon usage in Water Treatment Plant. 

Develop lagoon closure plan. 

Submit MCC-1 area remediation report. 

Continue wetlands restoration project. 

2.6 Key Staffing Changes 

None. 

SUMMARY.03 2-12 March. 1995 
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Summary 

2.7 Percent Complete 

Research & Development 

Facilities 

Slough 

Subsoil Investigation 

Floodwall 

Lagoon Remediation 

Groundwater 

Lagoon Dewatering/Fixation 

Water Treatment 

Wetlands 

Demobilization 

Monitoring 

2.8 Schedule 

All deliverables are on schedule. 

Complete wetlands construction by July 1, 1995. 

- 98% 

- 100% 

- 100% 

-100% 

-100% 

-100% 

- 79% 

- 100% 

- 76% 

- 75% 

- 65% 

- 61% 

Complete active aquifer remediation by March 1, 1996. 

2.9 Operations and Monitoring Data 

French Ltd. Project 
FL TG, Incorporated 

The operations and monitoring data are submitted as parts of Sections 3.0, 4.0, 5.0, and 

6.0 of this report, and the supporting data are stored in secure storage at the French 

project office. 

SUMMARY.03 2-13 March. 1995 
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Summary 

2.10 Credits Accrued/Applied 

Accrued 
this period 

December 1 990 34 

December 1 991 0 

December 1992 0 

December 1993 0 

January 1 994 0 

February 1994 0 

March 1994 0 

April 1994 0 

May 1994 0 

June 1994 0 

July 1994 5 

August 1994 0 

September 1 994 0 

October 1994 0 

November 1 994 0 

December 1 994 0 

January 1995 0 

February 1995 0 

March 1995 0 

SUMMARY.03 

French Ltd. Project 
FLTG, Incorporated 

Status of Credits 

Accrued Applied this Applied Running 
to date period to date total 

34 0 0 34 

100 0 0 100 

101 0 2 99 

104 0 4 100 

104 0 4 100 

104 0 4 100 

104 0 4 100 

104 0 4 100 

104 0 4 100 

104 0 4 100 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

109 0 4 105 

2-14 March, 1995 
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Summary 

2.11 Community Relations 

Maintained 24-hour, call-in Hot Line. 

Conducted five site tours for interested parties. 

Contacted nearby local residents with update on site activities. 

Contacted several Riverdale residents with site status report. 

Leased selected property along Maple Drive in Riverdale. 

Reviewed Barett Station community development. 

SUMMARY.03 2-15 

French Ltd. Project 
FLTG, Incorporated 
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MONTHLY PROGRESS REPORT 
Lagoon Bioremediation 

French Ltd. Project 
FLTG, Incorporated 

3.0 LAGOON 

3.1 Summary of Activities 

Evaluating test plots of various plants in Cell E. Planted test plots of 15 different kinds of 

trees. Fertilized the grass areas with diammonium phosphate. 

Injected about 196,000 gallons of "clean" Cell D water in Cell E subsurface. 

Operated aerator in Cell D to expedite biomass degradation. 

Evaluating various options for gradient control inside the lagoon. 

Reviewed CH2M Hill's OAOC report on Cell D/F remediation confirmation samples. 

3.2 Problems and Response Action 

Problem 

Ground cover growth slow in Cell E. 

Poor tree growth in Cell E. 

Treat Cell D water. 

3.3 Problems Resolved 

None. 

LAGOON.03 

Recommended Solution 

Hydroseed a rye grass blend. Water 

frequently. Evaluate different grass 

blends. 

Evaluate different types of trees. 

Design an irrigation system. 

Subsurface injection. 

3-1 March, 1995 
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Lagoon Bioremediation 

3.4 Deliverables Submitted 

None. 

3.5 Upcoming Events and Activities 

Maintain pH, DO, OUR, and nutrient levels in Cell D. 

Operate aerator/mixer in Cell Das required. 

Inject Cell D water in Cell E subsurface. 

Hydroseed Cell E and Cell Fas required. 

Maintain vegetation in Cell E. 

LAGOON.03 3-2 

French Ltd. Project 
FLTG, Incorporated 

March, 1995 
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Groundwater and Subsoil Remediation 

French Ltd. Project 
FL TG, Incorporated 

4.0 GROUNDWATER AND SUBSOIL REMEDIATION 

4. 1 Summary of Activities 

4.1 .1 Operation of Production and Injection Well Systems 

Operation of the production and injection wells systems during March 1995 is 
summarized in Table 4-1. Flows from the production well system are summarized in 
Table 4-2 and Figure 4-1. Flows into the injection well system are summarized in 
Table 4-3 and Figure 4-2. Individual well flows are summarized in Table 4-4. INT-
55 and -56 were added to VEP program. 

4.1.2 Operational Monitoring 

Operational monitoring associated with the groundwater and subsoil remediation 
system during March 1995 is summarized in Table 4-5. Results of the annual GW 
sampling have been issued to the EPA and placed in the appropriate repositories. 

4.1 .3 Data Management and Evaluation 

Operational monitoring data from the groundwater and subsoil remediation system 
for this reporting period were entered into FL TG's database. Tables and figures for 
this section of the Monthly Progress Report were generated from this database. 

4.2 Pro bf ems and Response Actions 

Groundwater production and injection rates were at or above the targets of both 
production and injection wells. The new goal for production wells rates is 100 
gpm. See Table 4-1. Nutrient and dissolved oxygen concentrations in injection 
water were at or close to target levels. No specific response action is planned. 

SUBSOIL.03 4-1 March, 1995 



0586n4 
MONTHLY PROGRESS REPORT French Ltd. Project 
Groundwater and Subsoil Remediation FL TG, Incorporated 

Table 4-1 

Groundwater System Operation - March 1995 
Reportinq Period: February 28 - March 31 (32 days} 

Production System 
No. of production wells: 111 (S1 unit, 53; INT unit, 58} 
No. of operational wells by end of month: 63 (S1 unit, 17; INT unit, 46} 
Changes in system since last month: add 55, 56 to VEP; complete INT-228 as prod. well 
No. of wells off line having reached criteria: 32 
16 wells off inside lagoon 
Groundwater produced: 5.0 M gal; 247 .0 M gal since startup based on main meter 

Total production rate: avg. 117 .3 gpm (target 100 gpm); range 91-124 gpm 
S1 production rate: avg. 61.0 gpm; avg. 3.0 gpm per metered well 
INT production rate: avg. 56.3 gpm; avg. 1 .3 gpm per metered well 
Total flow rate apportioned between S 1 and INT units based on individual well meter readings; average flows 
based on 32 davs operation 

TOC (non-volatile) concentration avg. 41 ppm; range 32-54 ppm 
TOC mass removed: 1,706 lb. (366,071 lb. since startup); 53 lb./day 

Injection System 
No. of iniection wells: 65 (S1 unit, 19 [11 on line); INT unit, 46 [31 on line]) 
Rainfall during period: 3.85 inches 
Changes in system since last month: converted S1-133 to injection; completed INT-226 
and -227 as new iniection wells 
Groundwater iniected: 6.4 M gal (144.4 M gal since startup) based on main meters 

S1 unit injected: 3.9 M gal (79.1 M gal since startup} 
INT unit injected: 2.5 M gal (65.3 M gal since startup) 
Total injection rate: avg. 138 gpm (target 100 gpm); range 124-149 gpm 
S1 injection rate: avg. 49.5 gpm; avg. 4.5 gpm per well 
INT injection rate: avg. 60.9 gpm; avg. 2.0 gpm per well 
Total flow rate apportioned between S 1 and INT units based on individual well meter readings; average flows 
based on 28 days operation 

Oxygen added to injection water: 10,735 lb.; 335.5 lb./day used (input efficiency =24%) 
Avg. DO in injection water: S1, 36.8 ppm; INT, 57.9 ppm (target 40 ppm) ⇒ 81 lb./day 
injected 
Volume of 9.1 % w/w KN03 nutrient solution added to INT unit, and S1-North wells: 
7,592 gal 
Nutrient flow rate: 237.3 gpd, 0.31 % of INT + S1-North inflow rate (target 0.38%) 
Calculated injection water NO.., concentration: 33.1 mg/L-N (target 50 mg/L-N) 

Note that average monthly flow rates at individual wells (calculated from weekly individual 
well flow meter readings) are not used directly to determine S1 and INT unit inflows and 
outflows, but are used to apportion total production and injection flows (calculated from 
daily main production and injection meter readings) between S1 and INT units. Average 
flows are based on the 32 day reporting period. 

SUBSOIL.03 4-2 March. 1995 
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SUBSOIL.OJ 

Table 4-2 

Daily Groundwater Production and TOC Removal 
March 1995 

Date Project T-101 T-101 T-101 
Day Outflow Rate Outflow Influent 

(FO-101A) Rate Ave. TOC 
CaDd) <acm} (mg/L) 

28-Feb 1147 178,200 124 41 
1-Mar 1148 135,700 94 46 
2-Mar 1149 150,700 105 43 
3-Mar 1150 142,800 99 41 
4-Mar 1151 141,200 98 39 
5-Mar 1152 141,000 98 48 
6-Mar 1153 130,900 91 38 
7-Mar 1154 153,800 107 38 
8-Mar 1155 149,400 104 42 
9-Mar 1156 162,700 113 39 
10-Mar 1157 151,000 105 37 
11-Mar 1158 154,600 107 58 
12-Mar 1159 143,200 99 38 
13-Mar 1160 164,000 114 35 
14-Mar 1161 165,100 115 33 
15-Mar 1162 167,300 116 32 
16-Mar 1163 161,300 112 32 
17-Mar 1164 155,100 108 40 
18-Mar 1165 170,700 119 40 
19-Mar 1166 166,400 116 51 
20-Mar 1167 153,600 107 46 
21-Mar 1168 154,800 108 39 
22-Mar 1169 157,500 109 38 
23-Mar 1170 167,400 116 45 
24-Mar 1171 161,000 112 54 
25-Mar 1172 156,900 109 37 
26-Mar 1173 154,600 107 37 
27-Mar 1174 166,100 115 51 
28-Mar 1175 159,300 111 28 
29-Mar 1176 155,400 108 41 
30-Mar 1177 153,800 107 35 
31-Mar 1178 165,100 115 37 

lMonth Average 155.956 108 41 
Month Total 4,990,600 1706lbs. 

4-3 

FL TG. Incorporated 

T-101 
Influent 

TOC Loading 
(kg/day) 

28 
24 
25 
22 
21 
26 
19 
22 
24 
24 
21 
34 

21 
22 
21 
20 
20 
23 
26 

32 
27 
23 
23 
29 
33 
22 
22 
32 
17 
24 
20 
23 

24 

766 
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French Ltd. Project 

11'11 -..wwu, 

INT-90/100 
Date Project S1 North 

Day Injection Wells 
FQ905 

(gpd} foom) 
28-Feb 1147 30.600 21 
1-Mar 1148 30,200 21 
2-Mar 1149 29,800 21 
3-Mar 1150 30,200 21 
4-Mar 1151 30,900 21 
5-Mar 1152 31,600 22 
6-Mar 1153 33,200 23 
7-Mar 1154 33,400 23 
8-Mar 1155 30,600 21 
9-Mar 1156 34,300 24 
10-Mar 1157 36,100 25 
11-Mar 1158 34,600 24 
12-Mar 1159 33,400 23 
13-Mar 1160 34,300 24 
14-Mar 1161 33,300 23 
15-Mar 1162 33,700 23 
16-Mar 1163 33,600 23 
17-Mar 1164 33,400 23 
18-Mar 1165 33,900 24 
19-Mar 1166 34,700 24 
20-Mar 1167 33,500 23 
21-Mar 1168 37,100 26 
22-Mar 1169 42,100 29 
23-Mar 1170 41,800 29 
24-Mar 1171 33,200 23 
25-Mar 11n 38,900 27 
26-Mar 1173 38,600 27 
27-Mar 1174 38,400 27 
28-Mar 1175 37,800 26 
29-Mar 1176 38,300 27 
30-Mar 11n 39,400 27 
31-Mar 1178 40,100 28 

Month Average 34,844 24 
Month Total 1,115.000 

SUBSOIL.03 

Table 4-3 

Daily Injection Flows 
March 1995 

INT North 
(not INT-901100) S1 South 
Injection Wells Injection Wells 
Meter FQ-906 Meter FQ-909 

foDdl (ODffl) (oDdl (ODml 
38,400 27 121,000 84 
37,400 26 119,800 83 
37,700 26 117,600 82 
37,800 26 116,100 81 
32,100 22 115,900 80 
32,300 22 116,800 81 
34,200 24 113,400 79 
41,300 29 114,600 80 
40,200 28 115,500 80 
41,700 29 116,400 81 
40,300 28 118,100 82 
41,000 28 120,300 84 
39,700 28 117,400 82 
40,600 28 121,800 85 
41,200 29 119,500 83 
44,600 31 117,400 82 
44,200 31 124,500 86 
43,900 30 126,800 88 
44,100 31 127,900 89 
44,400 31 129,200 90 
43,100 30 125,500 87 
43,400 30 123,400 86 
45,500 32 125,800 87 
45,000 31 128,100 89 
45,900 32 129,700 90 
44,500 31 125,700 87 
44,400 31 125,300 87 
45,400 32 127,900 89 
47,100 33 126,000 88 
48,200 33 124,600 87 
47,200 33 125,900 87 
44,100 31 125,500 87 
41.903 29 121,981 85 

1,340.900 3,903,400 

4-4 

FL TG. Incorporated 

Total 
Injection Oxygen Nutrients 

Rate 
(gpd} (gcml lbs Gallons 

190,000 132 320 228 
187,400 130 505 220 
185,100 129 290 251 
184,100 128 400 243 
178,900 124 220 221 
180,700 125 200 214 
180,800 126 360 193 
189,300 131 320 251 
186,300 129 320 179 
192,400 134 395 201 
194,500 135 260 248 
195,900 136 400 224 
190,500 132 320 218 
196,700 137 340 217 
194,000 135 320 206 
195,700 136 360 161 
202,300 140 320 200 
204,100 142 295 243 
205,900 143 400 244 
208,300 145 295 232 
202,100 140 400 206 
203,900 142 360 270 
213,400 148 340 285 
214,900 149 320 274 
208,800 145 380 293 
209,100 145 300 273 
208,300 145 300 236 
211,700 147 300 232 
210,900 146 400 281 
211,100 147 360 278 
212,500 148 315 307 
209.700 146 320 263 
198,728 138 335 237 

6,359,300 10.735 7,592 

March. 1995 
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51 P...,duction W- (171 

WellD 11pm 

S1-1 OFF 
S1-2 OFF 
S1-3 OFF 
S1-4 OFF 
S1-6 OFF 
S1-6 OFF 
S1-7 OFF 
S1-8 OFF 
S1-9 OFF 

S1-10 OFF 
S1-11 OFF 
S1·12 OFF 
S1-13 OFF 
S1-14 OFF 
S1-15 OFF 
S1-16 OFF 
S1-17 1.4 
S1-18 3.5 
S1-19 2.7 
S1-20 7. 1 
S1·21 1.1 
S1·22 3.0 
S1-23 OFF 
S1-24 OFF 
S1-25 4.15 
S1-26 1.9 
S1•27 4.8 
S1-28 3.1 
S1-29 1.9 
S1·30 4.11 
S1·31 OFF 
S1-32 3.1 
S1-33 OFF 
S1·34 OFF 
S1-35 OFF 
S1-36 OFF 
S1-37 OFF 
S1-38 OFF 
S1-39 OFF 
S1·40 OFF 
S1-41 Off 
S1-42 Off 
S1-43 OFF 
S1-44 Off 
S1-46 Off 
S1-48 Off 
S1-47 Off 
S1-48 OFF 
S1-80 Off 
S1-81 0.3 
S1-82 4.8 
S1-83 1.9 
S1-84 1.3 

Total 51.2 

Averav•• 3.0 

• of metered well9 

Table 4-4 

Average Production and Injection Flow Rates - March 1995 
Flow r•res are •ver•ges for the penOd February 28 - March 31 (32 deysl 

51 lnjootion Welle (111 INT P...,duction Welle 1481 

Notes 

Wei ID gpm 

S1-49 OFF 
S1-60 OFF 
S1-51 OFF 
S1-62 OFF 
S1-63 OFF 
S1-64 5.7 
S1-65 2.3 
S1-611 OFF 
S1-67 OFF 
S1-68 OFF 
S1-69 3.0 
S1-65 6.0 
S1-66 4.0 
S1-67 5.0 
S1-68 6.4 
S1-69 3.5 
S1-70 3.3 

S1-101 4.3 
S1-133 5.9 

Total 49.5 

Average 4.15 

Welle S1-58. 69, 65, 66, 
87, 118, 89, ■nd 70 rec•i­
oxygen- ■nd nutrient• 
emended ir,iaction water 

Subtotal l 41. 15 

AH other S 1 wel .. receive 
oxygenated tnjection 
water onl 

OFF - well inoper•t1ve 
NM - weH running but not metered 

PP • well in pulH pumping mode 

WellD gpm 

INT-1 1.3 
INT-2 0.9 
INT-3 0.2 
INT-4 0.2 
INT-6 1.6 
INT-IS 1.4 
INT-7 0.2 
INT-8 1.5 
INT-9 1.3 

INT-10 3.6 
INT-11 0.4 
INT-12 1.4 
INT-13 0.4 
INT-14 0.2 
INT-15 OFF 
INT-115 OFF 
INT-17 OFF 
INT-18 0.5 
INT-19 0.3 

INT-20 0.2 
INT-21 0.6 
INT-22 0.3 
INT-23 0.1 
INT-24 0.5 
INT-25 Off 
INT-26 0.5 
INT-27 1.4 
INT-28 0.4 
INT-29 OFF 
INT-30 Off 
INT-31 OFF 
INT-32 OFF 
INT-33 Off 
INT-55 2.5 
INT-56 0.11 
INT-57 1.15 
INT-58 3.4 
INT-59 0.3 
INT-60 2.0 
INT-111 1.4 
INT-112 1.0 
INT-115 0.9 
tNT-1111 0.7 

INT-143 0.3 
INT-205 1.2 
INT-2011 0.7 

INT-207 0.8 
INT-208 4.2 
INT-209 0.3 
INT-210 2.8 
INT-211 Off 
INT-212 1.8 
INT-213 2.5 
INT-214 OFF 
INT-215 2.8 
INT-216 Off 

INT-217 5.3 
INT-228 0.1 

Total ••• 
Av-• 1.2 

FL TG. Incorporated 

INT lnjec1ion W•lle (311 

WelllO gpm 

INT-63 2.4 
INT-64 3.5 
INT-71 2.3 
INT-72 1.4 
INT-73 3.6 
INT-74 1.8 
INT-76 0.6 
INT-76 3.2 
INT-77 4.8 
INT-78 3.9 
INT-79 0.6 
INT-80 0.9 
INT-81 6.4 
INT-82 0.6 
INT-83 0.6 
INT-84 1.3 
INT-86 OFF 
INT-86 OFF 
INT-87 OFF 
INT-88 OFF 
INT-89 OFF 
INT-90 Off 
INT-91 OFF 
INT-92 Off 
INT-93 OFF 
INT-94 OFF 
INT-95 Off 
INT-96 Off 
INT-97 1.2 
INT-98 1.8 
INT-99 Off 

INT-100 Off 
INT-201 OFF 
INT-202 0.8 
INT-203 0.4 
INT-204 1.8 
INT-218 1.1 
INT-219 1. t 
INT-220 0.7 
INT-221 0.8 
INT-222 3.9 
INT-223 1.3 
INT-224 3.0 
INT-226 3.11 
INT-226 0.8 
INT-227 0.8 

Total II0.8 

AveN111• 2.0 

All INT inject,on welle 
receive oxvgen- ■nd 

nutrient•amended 

iniection wate, 

Note: total and average flow ,■tn fo, S1 ■nd INT unrt• are corrected (pe, main Oow meter read1ngsl for U11e in Table 4·1. 
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Table 4-5 

French Ltd. Project 
FL TG, Incorporated 

Operational Monitoring - March 1995 

Activity Frequency Purpose 
Check production and injection wells for Daily ldentif y and respond to 
pump, meter, and level control opera- individual well problems; 
tion, injection pressure, and gas buildup. maintain operating effi-

ciency. 

Flow meter readings Weekly Identify and respond to 
individual well problems; 
maintain operating effi-
ciency. 

Read groundwater treatment plant in- 2x daily Identify and respond to 
flow and outflow meters; nutrient injec- treatment plant problems; 
tion flow meters; oxygen flows. pressure control nutrient and injec-
and temperature; and injection header tion flow rates. 
back pressure. 

Measure T-1O1 influent TOC. 2x daily Track TOC removal. 

Measure dissolved oxygen at 6 Weekly Control oxygen injection. 
representative S 1 and INT injection 
wells. 

Sample T-101 influent for voe, TOC. Monthly Develop chemical mass 
and nutrient analysis, ( 1) from all balance. 
operating production wells. and {2) from 
all wells located outside the floodwall. 

Conduct water levels DO and TOC on 22 Weekly Define progress of new 
monitoring wells. INT wells and shut-off 

areas. Track DO break-
thru. 

Conduct water levels on shut-off wells. Monthly Track level recovery in 
shut-off wells. 

Conduct TOC and DO on select Weekly Track TOC and DO levels 
production wells. in critical areas. 

SUBSOIL.03 4-6 March, 1995 
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Table 4-6 

French Ltd. Project 
FL TG. Incorporated 

Sand-Fracture Area Injection and Pumping Rates 

INT Injection II INT Pumping 

Post Addition of 

Pre sand sand Pre sand Post sand vacuum 

fracture fracture 
Average fracture fracture enhancement Average 

average average 
After 60 average average post sand after 60 

(gpml [gpml 
Days lgpml (gpml fracture days Well# Well# (gpml 

72 0.77 1.29 1.37 1 1. 1 5 1 .41 1. 71 1.48 

73 0.35 3.66 3.81 2 0.68 1.25 1.75 .98 

74 1.00 1.24 1.78 3 0.05 0.14 0.18 .19 

75 1.00 0.58 .98 20 0.07 0.14 0.19 .19 

97 0.89 1.44 1.31 21 0.31 0.37 0.57 .60 

98 0.81 1.30 1.68 55 1.78 1.91 3.06 

218 1.31 1.31 1.17 56 .29 .39 .73 

220 1.80 0.85 .91 

221 0.60 0.78 .81 

223 0.78 1.16 1.40 

Pumping averages are actual (disregarding electrical maintenance down time). 

Added 55 and 56 to VEP - March 13, 1995. 

I 
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4.3 Pending Issues 

4.3.1 51 Unit Pulse Pumping 

No wells are on a pulse pump program this period. 

4.4 Operational Refinements 

French Ltd. Project 
FLTG, Incorporated 

A 60-day evaluation of the sand fracturing program at the near west end is included 
as Table 4-6. 

4. 5 Data Summary and Discussion 

4.5.1 Groundwater Production and Injection 

Groundwater production rates were adjusted to 100 gpm to compensate for the 
expanded shut-off. Injection rate target remains the same. 

4.5.2 Groundwater Levels and Flow Directions 

The current extent of contaminated groundwater is contained within the S 1 and INT 
extraction system capture zones. 

Water level contour maps are included as Figure 4-4 and Figure 4-5. 

4.5.3 TOC in shallow groundwater 

TOC analyses on production wells were completed the first week in March. The 
analyses are in Table 4-8 and Table 4-9. The overall average TOC level continues 
to drop. 

4.5.4 In-Situ Bioremediation 

Complimentary injection wells were shut off to balance production wells reaching 
criteria. The emphasis continues to be to maximize delivery of oxygen and nutrients 
to the INT system. Dissolved oxygen analysis was conducted on the monitoring 
wells during the third well volume pumped. 

A work plan was developed for natural attenuation modeling and submitted to 
USEPA. 

Three Biological Activity Monitors (BAM) were installed in each of 11 S 1 monitoring 
wells and 14 INT monitoring wells during the first week of February. Coupons were 
incubated for 24-26 days and replaced for a second incubation period in March. 
The data for both sets of coupons are summarized in Table 4-7. The data were 
standardized to a 26 day incubation period for comparison. The mean activity for 

SUBSOIL.03 4-13 March, 1995 
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French Ltd. Project 
FL TG, Incorporated 

the system has decreased slightly in both the S 1 and INT zones. Variation between 
coupons in the same well, as shown by standard deviation, has also fallen slightly in 
both zones. 

Figure 4-6 shows activity in the S 1 zone during February and March. One standard 
deviation of the mean is shown on the bars. High activity was observed inside the 
flood wall in both February and March. Activity was also high outside the wall at 
the west end in March. Activity was intermediate in the central region and lowest 
in the eastern wells. 

Activity in the INT zone during February and March is shown in Figure 4-7. Activity 
was fairly uniform throughout the zone during February but fell significantly in six 
(6) out of seven (7) wells in the eastern region in March. Inside the flood wall, 
activity increased in two (2) out of three (3) wells in March. 

4.6 Schedule 

Two new INT production wells are scheduled for completion in April, 1995. 

SUBSOIL.03 4-14 March. 1995 
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Table 4-7 

French Ltd. Project 
FL TG, Incorporated 

Biological Activity Monitor Results and Statistics 

S1 MONITOR WELLS 

WELL FEB MAR 
LOCATIO NUMBER MEAN STDS MEAN STOS 
INSIDE ERT-9A 6.24 1.37 2.34 0.08 
INSIDE P-6 0.84 0.02 1.29 0.26 
INSIDE 126 1.58 0.09 1.31 0.06 
EAST 112 0.38 0.05 0.18 0.03 
EAST 110 0.46 0.05 0.12 0.04 
CENTRAL 121 0.66 0.02 0.64 0.03 
CENTRAL 123 1.05 0.02 0.69 0.09 
CENTRAL 106 0.46 0.08 0.71 0.00 
CENTRAL 108 0.57 0.08 0.27 0.03 
WEST 131 1.24 0.01 2.83 0.28 
WEST 133 0.51 0.04 1.83 0.30 
MEAN MEAN 1.27 0.17 1.11 0.11 

INT MONITOR WELLS 
WELL FEB MAR 

LOCATIO NUMBER MEAN STDS MEAN STOS 
INSIDE W-7 0.75 0.01 0.96 0.03 
INSIDE 129 0.76 0.03 0.63 0.13 
INSIDE 131 0.48 0.04 0.72 0.02 
EAST 134 0.44 0.11 0.12 0.05 
EAST 101 0.38 0.10 0.21 
EAST REl-10-3 1.18 0.29 0.20 0.04 
EAST 113 0.65 0.07 0.13 0.00 
EAST 112 0.57 0.07 0.19 0.01 
EAST 111 0.50 0.03 0.76 0.01 
EAST W-3 0.60 0.15 0.11 0.05 
CENTRAL 108 0.54 0.00 0.41 0.05 
CENTRAL 125 
CENTRAL 102 0.63 0.02 0.56 
CENTRAL 106 0.36 0.12 0.37 0.29 
CENTRAL 105 0.27 0.06 0.68 0.05 
MEAN MEAN 0.58 0.08 0.43 0.06 
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Table 4-8 

French Ltd. Project 
FLTG. Incorporated 

History of TOC Concentrations at S 1 Production Wells 

HISTORY OF TOC CONCENTRATIONS 
AT S1 PRODUCTION WELLS 

vv ... , tsasehne Mar June Sep ,_ uec Jan r-eo Mar 
ID Nov-Dec91 1994 1994 1994 1994 1994 1995 1995 1995 

(ppm) (ppm) (ppm) (ppm) (ppm) (ppm) (ppm) (ppm) lppml 
S1-1 .:w 1-;317 f.~ 1,133 1,215 "'" ,.,,,u .... NS 
S1-2 190 1,510 1,139 1.251 NS NS 1,044 NS NS 
S1-3 370 1,037 755 566 750 NS 624 NS NS 
S1-4 47 1,025 668 620 576 NS 582 NS NS 
S1-5 51 1,151 473 NS NS NS 504 NS NS 
S1-6 51 1,315 892 928 NS NS 774 NS NS 
S1-7 200 1,327 786 660 NS NS 708 NS NS 
S1-8 64 1,516 1,110 935 909 NS 708 NS NS 
S1-9 77 2,085 1,589 567 NS NS 1,520 NS NS 

S1-10 46 2,540 1,800 567 2,001 NS 2.205 1,860 448 
S1-11 120 NS 1,751 2,510 1,825 NS 2,121 2,320 40 
S1-12 140 2,129 1,445 2,355 1,086 NS 1,850 1,960 344 
S1-13 520 990 n2 1,077 960 NS 678 820 312 
S1-14 590 1,616 1,443 1,440 1,000 NS 1,392 1,430 592 
S1-15 5,300 2,778 2,280 2,583 1,450 NS 2,597 2,530 1488 
S1-16 8,900 2,732 718 NS 1,744 NS 1,050 330 136 
S1-17 6,800 344 180 141 92 NS 73 715 72 
S1-18 2,200 44 34 49 45 NS 24 37 72 
S1-19 20 33 28 39 22 NS 14 16 32 
S1-20 120 141 50 60 43 NS 21 16 17 
S1-21 65 17 8 42 11 NS 6 3 11 
S1-22 290 4 19 64 31 NS 30 55 NS 
S1-23 350 27 21 29 20 NS 13 12 NS 
S1-24 250 115 18 42 17 NS 13 10 NS 
S1-25 550 115 15 33 23 NS 13 13 NS 
S1-26 540 22 18 49 18 NS 14 11 NS 
S1-27 220 60 42 88 128 NS 25 31 NS 
S1-28 370 12 15 21 18 NS 14 16 NS 
S1-29 670 23 20 33 20 NS 18 11 NS 
S1,30 370 78 31 86 28 NS 20 22 NS 
S1-31 14 29 17 29 25 NS 12 11 NS 
S1-32 18 85 49 73 40 NS 35 37 41 
S1-33 10 16 NS 567 NS NS NS NS NS 
S1-34 11 75 13 18 NS NS NS NS NS 
S1-35 24 45 43 37 NS NS 28 NS NS 
S1-36 200 44 27 39 NS NS NS NS NS 
S1-37 13 55 9 36 NS NS NS NS NS 
S1-38 59 6 NS 22 NS NS NS NS NS 
S1-39 290 22 11 17 NS NS 10 12 NS 
S1◄0 150 33 15 17 18 NS 18 21 NS 
S1◄1 170 12 11 18 NS NS 10 16 NS 
S1◄2 88 37 NS 22 NS NS NS NS NS 
S1◄3 4 NS NS 14 NS NS NS NS NS 
S1◄4 280 44 21 28 NS NS 9 19 NS 
S1◄5 4,400 30 NS 24 NS NS 10 32 NS 
S1◄6 480 10 NS 24 10 NS 4 11 NS 
S1-47 1,200 81 NS 31 NS NS 24 28 NS 
S1-48 1,200 31 NS 22 NS NS 15 22 NS 
S1-60 4a 15 NS 17 NS NS 8 14 NS 
S1-61 NS NS 758 366 152 NS 78 116 108 
S1-62 NS NS 125 27 18 NS 20 14 11 
S1-63 NS NS 284 241 150 NS 155 120 70 
S1-64 NS NS 512 66 55 NS 44 50 43 

N.:>• ,...., ::.amp,ea 
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Table 4-9 

French Ltd. Project 
FL TG. Incorporated 

History of TOC Concentrations at INT Production Wells 

SUBSOIL.03 

.... , -ID No¥-Dec 91 
(ppm) 

•• •1 ......... 
INT-2 1,&00 
INT-3 5.200 
INT◄ 610 
INT-5 960 
INT-6 280 
INT-7 100 
INT-8 75 
INT-8 aoo 

tNT-10 1,900 
tNT-11 590 
INT-12 3,300 
INT-13 590 
INT-14 24 
INT-15 19 
INT-16 2,000 
INT-17 7 
INT-11 4 
INT-19 1,400 
INT-20 3,500 
INT-21 29 
INT-22 I 
INT-23 16 
INT-24 240 
INT-25 36 
INT-26 120 
INT-27 180 
INT-21 630 
INT-29 1,100 
INT-30 1,400 
INT-31 70 
INT-32 aao 
INT-33 120 
INT-55 NS 
INT-56 NS 
INT-57 NS 
INT-51 NS 
INT-SI NS 
INT.ea NS 
INT-61 NS 
INT.Q NS 
INT~ NS 
INT~ NS 
INT-205 NS 
INT-206 NS 
INT-207 NS 
INT-208 NS 
INT-209 NS 
INT-210 NS 
INT-211 NS 
INT-212 NS 
INT-213 NS 
INT-214 NS 
INT-215 NS 
INT-216 NS 
INT-217 NS 
"'"' • Nol ;:,am111ea 

, I ™ 957 

HISTORY Of' TOC CONCENTRATIONS 
AT INT PRODUCTION WELLS _, 

June 
191M 191M 
(ppm) (ppm) - ~-~ 
290 3311 

1.1aa 1,260 
1.300 S41 
205 101 
510 200 
119 140 
84 60 
142 77 
112 62 
NS « 
106 105 
63 IQ 
112 NS 
20 111 
15 11 
13 NS 

162 73 
55 36 

2,525 1.922 
240 214 
55 « 
40 50 
136 19 
65 24 
152 31 
1tll as 
41 34 
104 65 
32 32 
52 25 
18 2'4 

255 47 
115 1111 
1125 435 
40 61 
76 46 
115 n 
115 111 
15 41 
100 31 
NS 65 
175 113 
120 39 
« 53 
56 52 
20 38 
52 43 
24 22 
aa 57 
NS 36 
NS 36 
NS 35 
NS 170 
NS 22 
NS 62 

565 4' 
236 141 

...... 
191M 
(ppm) ...... 
281 
932 
ao 
103 
115 
101 
64 
70 
12 
113 
74 
50 
119 
47 
18 
19 
57 
31 

1.112 
190 
15 
112 
84 
29 
122 
79 
37 
76 
45 
112 
22 
20 
122 
297 
116 
34 
79 
110 
39 
35 
1515 
120 
61 
107 
45 
22 
37 
27 
43 
27 
83 
46 
12 
34 
66 

387 
125 

4-19 

,_ 
191M 
(ppm) ...... 
21'4 

1.550 
NS 
90 
100 
36 
43 
NS 
135 
31 
23 
23 
53 
19 
9 
14 
29 
39 
NS 
NS 
NS 
NS 
65 
NS 
123 
ao 
23 
51 
2'4 
30 
11 
17 
81 
146 
51 
33 
411 
as 
40 
43 
61 
M 
39 
16 
60 
18 
19 
21 
46 
31 
70 
31 
12 
21 
61 

:m 
19 

uec 
191M 
(ppm) 

N" 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 

NS 
NS 

-· 1995 
(ppm) ...... 

91 
1,0111 
193 
76 
76 
120 
47 
18 
45 
31 
32 
34 
39 
17 
6 
I 
24 
56 

1,480 
204 
117 
35 
sg 
20 
110 
as 
22 
35 
27 
20 
12 
10 
65 
132 
75 
24 
50 
116 
31 
211 
51 
M 
34 
18 
7'4 
11 
13 
23 
29 
41 
91 
22 
56 
26 
60 

4S1 
100 

-1995 
(ppm) ..... 
492 
IMO 
180 
70 
72 
123 
45 
51 
45 
27 
16 
12 
50 
16 
11 
14 
20 
411 

1.476 
132 
135 
40 
S6 
11 

108 
75 
211 
40 
20 
111 
16 
11 
41 
120 
18 
29 
'42 
ao 
31 
20 
41 
as 
34 
60 
92 
,a 
17 
26 
41 
31 
143 
26 
67 
34 
62 

m 
105 

Mar 
1995 
lppml 
273 
563 
624 
209 
45 
46 
NS 
NS 
NS 
20 
29 
31 
NS 
54 
NS 
NS 
NS 
31 
NS 

1425 
540 
199 
30 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
95 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 
NS 

226 
263 
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Table 4-10 

Dissolved Oxygen at Production Wells 

Well 9/1/94 111/23/941 1/1/95 I 3/26/95 
S1-1 2.1 0.8 1.6 NM 
S1-2 1.7 1.6 1.1 NM 
S1-3 1.8 1.0 1.1 NM 
S1-4 2.0 0.8 0.9 NM 
S1-5 NM NM 1.6 NM 
S1-6 1.6 NM 0.8 NM 
S1-7 1.3 NM 1.2 NM 
S1-8 1. 1 0.7 0.8 NM 
S1-9 0.8 NM 1.5 NM 
S1-10 0.8 0.5 1.0 NM 
S1-11 1.1 0.9 1.4 NM 
S1-12 1.1 1.3 1.5 NM 
S1-13 1.7 1.3 1.5 NM 
S1-14 1.1 0.4 0.8 NM 
S1-15 1.4 0.7 0.7 NM 
S1-18 NM 1.2 2.9 NM 
S1-17 1.2 0.8 1.4 NM 
S1-18 2.4 1.4 2.2 NM 
S1-19 3.4 3.9 6.8 NM 
S1-20 1.6 1.7 3.2 NM 
S1-21 15+ 15+ 15+ NM 
S1-22 1.5 0.7 1.8 NM 
S1-23 1.9 1.5 4.8 NM 
S1-24 0.9 2.6 1.8 NM 
S1-25 0.8 0.8 1.4 NM 
S1-26 2.2 0.7 1.1 NM 
S1-27 1.4 1.9 2.0 NM 
S1-28 1.2 1.2 1.7 NM 
S1-29 1.9 2.2 4.4 NM 
S1-30 1.5 1.1 4.2 NM 
S1-31 1.8 1.8 1.2 NM 
S1-32 1.4 1.5 1.8 0.8 
S1-33 1.4 NM NM NM 
S1-34 1.2 NM NM NM 
S1-35 1.7 NM 1.5 NM 
S1-36 0.9 NM NM NM 
S1-37 1.3 NM NM NM 
S1-38 15+ NM NM NM 
S1-39 1.3 2.9 3.2 NM 
S1-40 2.2 1.0 2.0 NM 
S1-41 1.0 1.0 1.4 NM 
S1-42 14.0 NM NM NM 
S1-43 2.2 NM NM NM 
S1-44 1.8 8.0 1.8 NM 
S1-45 2.9 2.3 5.1 NM 
S1-46 13.5 15+ 15+ NM 
S1-47 9.6 8.7 5.4 NM 
S1-48 5.3 4.2 5.0 NM 
S1-60 6.1 4.4 5.6 NM 
S1-61 1.1 o.a 1.2 0.8 
S1-62 1.4 2.8 12.8 NM 
S1-63 2.2 0.9 4.0 0.9 
S1-64 2.4 1.8 4.1 0.9 
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Table 4-1 O ( Continued) 

Dissolved Oxygen at Production Wells 

Well 911194 111I23I94 I 111195 3126195 
INT-1 1.1 1.4 3.0 1.0 
INT-2 1.5 0.8 0.8 0.4 
INT-3 1.0 1.0 1.4 0.4 
INT-4 0.9 1.1 1.2 0.5 
INT-5 2.3 1.1 1.0 1.0 
INT-6 0.7 1.3 1.4 1.0 
INT-7 1.5 1.0 0.8 NM 
INT-8 1.8 1.0 1.9 NM 
INT-9 1.2 NM 1.4 NM 

INT-10 1.9 1.4 1.7 0.8 
INT-11 1.1 2.2 3.4 3.3 
INT-12 2.2 13.8 13.8 15 + 
INT-13 0.9 7.8 1.8 NM 
INT-14 1.8 1.7 1.7 0.7 
INT-15 1.4 1.6 2.0 NM 
INT-18 2.1 3.0 1.8 NM 
INT-17 2.9 2.2 2.8 NM 
INT-18 1.8 1.2 1.5 NM 
INT-19 2.4 1.4 1.1 NM 
INT-20 1.3 0.9 1.2 0.5 
INT-21 1.7 2.6 3.0 0.6 
INT-22 0.8 1.0 1.1 0.6 
INT-23 1.1 2.4 2.3 NM 
INT-24 1.8 2.0 2.8 NM 
INT-25 12.5 15+ 10.2 NM 
INT-28 1.4 1.6 2.3 NM 
INT-27 1.6 1.2 1.4 NM 
INT-28 5.2 7.4 4.6 NM 
INT-29 5.2 4.0 4.4 NM 
INT-30 9.5 9.4 1.8 NM 
INT-31 1.4 4.1 5.3 NM 
INT-32 15+ 15+ 15+ NM 
INT-33 2.5 1.9 2.5 NM 
INT-55 3.4 2.0 2.2 NM 
INT-56 1.2 1.5 1.6 NM 
INT-57 6.2 2.8 3.1 NM 
INT-58 1.9 1.9 1.6 NM 
INT-59 2.2 2.4 3.0 NM 
INT-60 1.8 1.9 2.4 NM 
INT-61 2.7 1.8 2.8 NM 
INT-62 tO 2.1 2.8 NM 
INT-65 2.1 1.0 1.2 NM 
INT-66 2.2 1.0 3.1 NM 
INT-205 1.8 1.8 2.8 NM 
INT-206 1.1 2.4 1.2 NM 
INT-207 4.6 1.0 1.2 NM 
INT-208 1.3 3.4 11.8 NM 
INT-209 2.8 15+ 14.8 NM 
INT-210 15+ 15+ 15+ NM 
INT-211 1.9 2.0 2.0 NM 
INT-212 1.6 2.2 1.8 NM 
INT-213 1.2 1.2 2.0 NM 
INT-214 3.8 4.6 2.8 NM 
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Table 4-1 O (Continued) 

Dissolved Oxygen at Production Wells 

Well 9/1/94 11/23/94 1/1/95 3/26/95 
INT-215 5.2 3.6 3.0 NM 
INT-216 3.4 4.2 2.7 NM 
INT-217 1.6 1.2 1.8 NM 

4-22 
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Table 4-11 

French Ltd. Project 
FLTG. Incorporated 

Dissolved Oxygen at Monitoring Wells 

3/4/94 6/1/94 9/2/94 12/15/94 2/7/95 3/25/95 
ERT-1 1.0 0.8 0.2 1.2 NM NM 
ERT-3 1.0 1.0 0.2 1.8 NM NM 
ERT-7 1.0 0.8 0.2 NM NM NM 
ERT-8 1.0 0.6 0.2 2.2 NM NM 
ERT-9 1.0 1.3 0.4 NM NM NM 

ERT-23 1.8 0.8 NM 0.7 NM NM 
ERT-24 0.8 NM NM 2.0 NM NM 
ERT-25 1.8 1.0 NM 1.6 NM NM 
ERT-26 0.8 NM NM 2.3 NM NM 
ERT-27 1.9 NM NM NM NM NM 
ERT-28 6.4 NM NM 4.8 NM NM 
ERT-29 1.2 NM NM NM NM NM 
ERT-30 7.5 NM NM NM NM NM 
ERT-33 1.1 0.4 NM 1.1 NM NM 
ERT-34 0.9 0.6 NM NM NM NM 
FLTG-1 0.8 0.3 NM 3.6 NM NM 
FLTG-2 1.0 1.2 NM NM NM NM 
FLTG-3 1.3 0.8 NM NM NM NM 
FLTG-4 1.0 0.6 NM NM NM NM 
FLTG-5 0.8 0.4 NM 3.0 NM NM 
FLTG-6 1.2 1.6 NM NM NM NM 
FLTG-7 1.6 0.6 0.8 2.0 0.4 0.2 
FLTG-8 1.7 0.8 0.4 2.5 0.4 NM 
FLTG-9 1.2 11.4 15+ NM 15+ NM 

FLTG-10 1.1 2.2 2.6 3.2 1.2 NM 
FLTG-11 0.6 0.6 0.5 NM NM NM 
FLTG-12 0.8 1.8 0.6 NM NM NM 
FLTG-13 0.3 0.8 0.4 2.6 1.3 NM 
FLTG-14 0.6 0.8 0.4 2.4 0.2 NM 
FLTG-15 0.8 1.2 NM 2.4 NM NM 
INT-59-P1 1.6 0.5 0.6 NM 1.2 NM 
INT-59-P4 1.4 0.9 0.6 NM 0.6 NM 
INT-60-P1 1.7 1.0 0.4 NM 0.2 NM 
INT-60-P4 1.4 0.8 0.4 NM 0.5 NM 
INT-101 1.0 0.4 0.2 2.6 0.3 0.2 
INT-102 0.6 0.6 NM 15.0 15+ 14.9 
INT-103 2.2 0.7 0.1 1.3 0.2 NM 
INT-104 2.3 4.8 0.3 4.6 3.2 NM 
INT-105 1.2 0.7 0.4 4.6 0.4 NM 
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INT-106 
INT-107 
INT-108 
INT-109 
INT-110 
INT-111 
INT-112 
INT-113 
INT-114 
INT-115 
INT-116 
INT-117 
INT-118 
INT-119 
INT-132 
INT-133 
INT-134 
INT-135 
INT-137 
INT-138 
INT-139 

P-5 
P-6 

REl-10-2 
REl-10-3 
REl-12-2 
S1-101 
S1-102 
S1-103 
S1-104 
S1-105 
S1-106 
S1-107 
S1-108 
S1-109 
S1-110 
S1-111 
S1-112 
S1-113 

SUBSOIL.03 

Table 4-11 (Continued) 

Dissolved Oxygen at Monitoring Wells 

3/4/94 6/1/94 9/2194 12115/94 2/7/95 
15+ 15+ 15+ 15.0 4.7 
15+ 15+ 15+ 15.0 15+ 
1.1 0.2 0.2 2.1 1.7 
1.6 0.8 0.5 2.2 0.2 
1.6 0.9 0.8 0.8 0.4 
1.2 1.4 2.0 2.8 1.4 
15+ 15+ 15+ 15.0 15+ 
0.9 15+ 15+ 10.3 2.0 
1.6 0.8 0.4 1.5 0.2 
1.2 1.0 0.8 4.6 0.7 
2.4 3.8 NM 2.4 NM 
2.7 2.8 NM 3.1 NM 
4.8 2.2 NM 2.0 NM 
1.1 0.7 1.1 1.1 0.3 
2.0 1.8 0.4 3.6 0.7 
0.8 1.2 0.5 1.9 0.6 
0.6 0.6 0.6 1.8 0.6 
0.6 0.8 0.6 6.8 0.7 
1.0 1.8 0.8 3.1 2.4 
0.8 0.8 0.4 2.3 0.6 
0.6 0.8 0.9 1.1 0.5 
1.0 0.4 0.1 0.6 0.2 
1.0 0.6 0.3 NM NM 
1.2 0.8 0.4 1.1 0.2 
0.6 0.8 0.3 0.8 0.3 
0.8 2.0 NM 2.4 NM 
1.1 0.8 0.2 0.8 0.2 
1.6 0.6 0.4 0.5 0.2 
0.8 6.6 2.3 1.2 0.2 
1.6 0.8 1.8 3.9 15+ 
15+ 15+ 0.2 1.4 6.8 
0.8 0.8 0.4 0.6 0.1 
5.4 15+ 15+ 15.0 15+ 
1.6 0.0 0.6 15.0 15+ 
8.4 15+ 15+ 5.2 15+ 
1.3 1.4 0.6 0.6 0.2 
2.0 0.8 15+ 15.0 15+ 
0.6 1.4 0.7 2.4 0.2 
1.8 0.8 0.4 2.7 0.5 

4-24 

FL TG. Incorporat~d 

3/25/95 
NM 
NM 
0.2 
NM 
NM 
NM 
15+ 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
0.2 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
0.3 
NM 
NM 
NM 
0.2 
NM 
NM 
NM 
NM 
NM 
NM 
0.3 
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S1-114 
S1-115 
S1-116 
S1-117 
S1-118 
S1-135 
S1-137 

S1-50-P1 
S1-50-P3 
S1-51-P1 
S1-51-P3 
S2-101 
SG-1 
SG-2 
SG-3 
SG-4 
SG-5 
W-3 
W-4 
W-5 
W-7 

SUBSOIL.03 

Table 4-11 {Continued) 

Dissolved Oxygen at Monitoring Wells 

3(4194 611194 912/94 12/15/94 2.17195 
0.8 1.2 0.4 1.5 0.4 
1.8 1.6 NM 3.2 NM 
O.B 0.7 NM 2.1 NM 
2.0 2.3 NM 2.9 NM 
1.6 0.6 NM 3.4 NM 
1.2 1.3 0.2 0.8 NM 
1.0 1.0 0.8 1.0 NM 
15+ 1.7 15+ NM NM 
15+ 15+ 11.6 NM 1.6 
1.0 1.3 15+ NM NM 
1.5 0.8 0.6 NM 0.3 
NM NM NM 3.8 NM 
NM NM NM NM NM 
NM NM NM NM NM 
NM NM NM NM NM 
NM NM NM NM NM 
NM NM NM NM NM 
1.1 0.2 0.5 1.8 0.2 
1.4 0.4 0.5 NM NM 
1.6 0.2 0.4 NM NM 
0.8 1.0 0.3 2.6 NM 

4-25 

FLTG, Incorporated 

3/25/95 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
NM 
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5.0 GROUNDWATER TREATMENT PLANT 

5.1 Summary of Activities 

Operation concentrated on reducing the total pounds of chlorinated hydrocarbons 
discharged to the river. The efforts were successful as evidenced by the treated water 
summary in Table 5-2, as the last available results reveal 166 ppb average by the end of 
the reporting period. 

Sludge volumes have returned to optimum operating parameters and there have been no 
total suspended solids excursion in this period. 

There have been no carbon transfers since December 14, 1994, as the TOC levels still 
remain low and influent flow rates have leveled off at approximately 110 gal/min. 

There have been no major mechanical repairs in March. 

Total flows for March, 1995: 

GWT.03 

Water discharged to the San Jacinto River - 5,091, 700 gallons 

Water discharged to the Lagoon - 0 

Sludge discharged to the Lagoon - 6,700 gallons 

Water processed through the GWT - 4,812,400 gallons 

Water discharged to the South Pond - 0 

Water blended passed Carbon Filter - 4,094,000 gallons 

Water processed from Cell D to GWT plant: metered - 0 

Cell D injection at S1-1 through S1-9: metered - 124,700 gallons 

5-1 March, 1995 
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5.2 lnoculum/Nutrient Addition 

The following have been introduced into the bioreactors/clarifier: 

Nutrients: 
330 gallons Diammonium Phosphate 

Microbes: 
24 oz. French Limited Isolated Microbes 

Coagulant: 
- 6.0 gallons Percol 778 Cationic Polymer 

5.3 Maintenance 

Table 5-1 lists the preventive maintenance items performed in March. 

\_/ 5.4 Operating Data 

\ 

'-" 

Table 5-2 summarizes the laboratory analysis of the treated water discharged to the San 
Jacinto River. 

GWT.03 5-2 March, 1995 
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TABLE 5-1 

Preventive Maintenance 

Day Action 

March 6-7 Completed safety inspection of all electrical tools, extension 
cords, and all electrical office equipment. 

March 9 Lubed pumps in GWT area. 

March 10 Lubed rollers at the west gate. 

March 14 Dewatered slab at GWT plant. 

March 23 Checked belt tension and lubed blowers 1 & 3. 

March 24 Lubed all valves in GWT plant. 

March 28 Checked belt tension and lubed blower #2. 

March 31 Exercised all valves in GWT. Lubed all "red" valves. Lubed 
electrical gate and chemical storage gate. 

GWT.03 5-3 March, 1995 
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aH 

Cohct•d Set No. 1$·91 
Daily I R-Avg 

1-D•c-94 M03A0297 7.4 
&-Dea-94 M03A02tl8 7.!57 
l·Dec-94 M03A0299 7.52 

12-DH-94 M03A0290 7.43 
16-0.a-94 M03A0291 9.13 
19-DH-94 M03A0292 7.911 
2Z·Dec-94 M03A0293 7.91 
211-0.c-94 M03A0294 7.111 
29-0.a-94 M03A0295 7.79 7.7 

2.Jen-95 M03A02H 7.78 7.1 
&-Jen-96 M03A0297 7.81 7.1 
9.J .... 95 M03A0298 7.8 7.8 

12-Jen-95 M03A0299 7.77 7.8 
11-Jen-9& M03A0300 7.111 7.8 
19-Jen-9& M03A0301 7.44 7.7 
23-Jlll'l-95 M03A0302 7.12 7.7 
211-Jen-9& M03A0303 7.1111 7.7 
30-Jllft-9& M03A0304 7.15 7.8 

2-Fff-95 M03A0305 7.21 7.8 
l•Fff-95 M03A0308 7.!55 7.1 
9.f .... 95 M03A0307 7.!52 7.5 

13-Fff-115 M03A0308 7.5 7.5 
11-hb-95 M03A0309 7.33 7.5 
20-F•b-96 M03A0310 7.37 7.5 
23-Feb-9& M03A0311. 7.29 7.4 
27-F•ll-95 M03A0312 7.48 7.4 
2-Mw-95 M03A0313 7.47 7.4 
1-Mw-915 M03A0314 7.49 7.4 
9·Mw-95 M03A031& 7.38 7.4 

13-Mw-95 M03A0311 7.84 7.4 
19-Mw-96 M03A0317 7.55 7.4 
20-Mw-95 M03A0311 7.41 7.5 
23-Mer-95 M03A0319 7.45 7.5 
27-Mw-95 M03A0320 7.13 7.5 

30-Mer-95 M03A0321 7.47 7.5 
3-Apr-95 M03A0322 7.42 7.5 

P.ah.,.,. Hmple of 17-0ct ._.,....d .. flood. 

TIS 
!5PPM 

Dailv I R•Ava 
1. 
1. 
1. 
4. 
.5 
I. 
4. 
10. ,. 2.11 
4. 2.9 
5. 3.4 
7. 4.1 
2. 3.8 
4. 4.2 
2. 4.3 

9. 4.9 
.5 3.1 
4. 4.2 
. 5 3.8 
1. 3.3 
5. 3.1 

22. 5.3 
.s 4.9 
I. 5.4 
1. 4.5 
3. 4.8 
.5 4.4 
1. 4.4 
1. 4.4 
!5, 4.4 
.5 2.1 
.5 2.1 
1. 1.5 
3. 1.7 

( 

TABLE 5-2 
Treated Water Results Summary 

TOC OloG hflHM 

55PPM 1&PPM 150 PPB 

Daily I R-Ava Daily I R-Ava Deily T R-A"" 

34.1 2.5 8, 

21.!5 2.6 II. 

40.8 2.!5 8. 
33. 2.!5 II. 

23, 2.5 II. 

29.3 2.5 2,!5 

17.1 2.5 2.5 

41.1 2.!5 II. 

15.4 29.4 2.5 2.5 2.5 4.1 

12.9 21.9 u 2.5 5. 4.7 

19. 25.9 2.5 2.5 II. 4.7 

9.8 22.4 2.5 2.5 2,5 4.3 

9.1 19.9 2.5 2.5 2.5 3.9 

18.3 19.3 2.5 2.5 8. 3.9 

19.8 11.3 2.5 2.5 5. 4.2 

35.5 20.3 2.5 2.!5 8. 4.8 

20.5 17.9 2.5 2.5 8. 4.8 

44.3 21.1 2.!5 2.5 2!5. 7.1 

11.7 21. 2.5 2.6 8. 7.2 

11.7 20.2 2.5 2.5 5. 7.1 

I.I 20. 2.15 2.5 5. 7.4 

9.7 20. 2.!5 2.5 !5. 7.7 

5.2 11.8 2.15 2.5 !5. 7.8 

!5.1 17, 2.5 2.!5 4. 7.4 

1, 13.2 2.5 2.5 2.5 7.1 

9.5 12. 2.5 2.5 2.5 8.7 

8.!5 8. 2.5 2.5 2.5 4.2 

1.1 7.8 2.5 2.5 2.5 3.1 

8. 7.2 2.5 2.!5 2.5 3.5 

7.2 7. 2.5 2.5 2.5 3.22 

8. 8.8 :u 2.5 2.5 2.9 

8.8 8.7 2.5 2.5 2.5 2.7 

8. II.I 2.5 2.5 2.5 2.5 

12.2 •• 2.5 2.5 II. 2.n 

Chlorift•ted hy._b_ •e!IM le eum af de-••d c-tr•tl- ol 21 valet .. chlarlnated hydr~ °" ,.,.,., comp-d Nat. 

GWT.03 5-4 

( 

French Ltd. Project 
FLTG. Incorporated 

CNorHC'• Tote! PCB• N111th....,_ 
500 PPB 0.115 PPB 300PPB 

Deily I R-Ava Daily I R-Ava Dailv I R-Avg 

52&. .1& !5. 
305. .111 5. 

410. .Ill 5. 

342. .1& !5. 
145. .111 5. 

75. .111 5. 

170. .111 5. 

353. ,111 5. 
205. 289 .18 .18 5. 5. 

275. 2111 .18 .111 5. 5. 

249. 255 .1& .111 5. 5. 

124. 215 ,111 .111 5. 5. 

200. 200 .1& .111 5. 5. 

393. 227 .111 .1& 5. 5. 

454. 289 .111 .111 5. 5. 

192. 272 .16 ,18 5. 5. 

234. 258 .Ill .18 5. 5. 

23211. 494 .18 .18 5. 5. 

113. 532 .111 .18 5. 5 . 

411. 550 .1& .18 5. 5. 

2211. !5111 .111 .18 5. 5. 

349. 578 .Ill .18 5. 5. 

278. 5115 .111 .111 5. 5. 

193. !5311 .Ill .18 !5. 5. 

eo. 521 .Ill .18 5 . 5. 

164. 513 • 18 .18 5. 5. 

145. 271 .111 .111 5. 5. 

128. 217 .18 .18 5. 5. 

193. 193 .18 .18 5. 5. 

111. 180 .18 .111 5. 5. 

150. 158 .11 .18 5. 5. 

97. 131 .18 .18 5. 5. 

185. 137. ,18 .111 5. 5. 

325. 11111 .IS .111 5. 5. 

March, 1995 
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A• Be 
Collected Set No. 150PP8 200 PPB 

Oailv I R·Ava OailvJ R•Ava 
t-Dec-94 M03A02117 11. 109. 
5-Dec-94 M03AOZl!1t 12. 121. 

8-Dec-94 M03A02119 14. 128. 
12-Dec-94 M03A0290 7. 1!14. 
15-Dec-94 M03AOH1 49. 92. 
19-Dec-94 M03A0292 18. 93. 
22-Dec-94 M03A0293 17. 130. 
26-Dec-94 M03A0294 II. 151. 
29-Dec-95 M03A029S 18. 17.2 114. 121 
2-Jen-95 M03A02911 9.9 17.1 172. 128 
5-Jen-95 M03AOZ97 14. 17.3 151. 132 
9-Jen-95 M03AOZ911 12. 17.1 171. 138 
12-Jen-95 M03A0299 18. 18.1 143. 135 
16,Jen-95 M03A0300 12. 14. 148, 141 
19-Jtin-95 M03A0301 18. 14.2 135. 148 

23-Jen-95 M03A0302 12. 13.7 140. 147 
26-Jen-95 M03A0303 111. 14.2 141. 147 
30-Jan-95 M03A0304 9. 13.2 238. 180 
2-Feb-95 M03A030S 10. 13.2 192. 183 
6-Feb-95 M03A0309 11. 12.1 181. 1117 
9-Feb-95 M03A0307 111. 13.3 195. 1119 

13-Feb-95 M03A03011 13. 13. 184. 174 
16-Feb-95 M03A0309 12. 13. 184. 178 
20-Feb-95 M03A0310 14. 12.8 111. 184 
23-Feb-95 M03A0311 13. 12.7 185. 187 
27-Feb-95 M03A0312 22. 13.3 144. 187 
2-M•-95 M03A0313 23. 14.9 133. 175 
6-Mar-95 M03A031o1 17. 15.7 130. 188 
9-Mar-95 M03A0316 24. 17.1 111. 180 

13-Mar-95 M03A0311!1 17. 17.2 121. 151 
18-Mar-95 M03A0317 23. 18.3 114. 144 
20-Mar-95 M03A03111 18. 19. 112. 138 
23-Mar-95 M03A0319 19. 19.8 119. 121 
27-Mar-95 M03A0320 14. 19.7 130. 124 

Dillcli•p Hmple of 17-0ct dNtt0t9d In ffood. 
Metale veltlff In PPB 

GWT.03 

Cd 

SO PPB 
OailvJ R-Aw, 

. 1 

. 1 

. 1 

. I 

.1 

. I 

.I 

.1 

.2 • 1 

.1 .1 

. 1 . 1 

.1 . 1 

.I .1 

.1 . 1 

.1 . 1 

.1 . 1 

.1 .1 

.1 . 1 

. 1 . 1 
.1 . 1 
.1 .1 
.1 .1 
.1 . 1 
. 1 . 1 
. 1 .1 
.1 . 1 
.1 . 1 
1. .2 
• 1 .2 
.1 . 2 
.1 . 2 
.1 . 2 
.1 . 2 
. 1 . 2 

TABLE 5-2 (Continued) 
Treated Water Results Summary 
Cr cu Pb Mn 

SOOPPB 15PPB 88PPB 300PPB 
Ht 

1 PPB 
Oailv I R•AIID OaiivJ R-Ava OailvJ R-A1111 Oailv I R-A1111 Oeilv I R-A1111 

. 5 1. .5 7 • .1 
1 . 3. 1. 19. .1 
I . .3 . 5 3 • . 1 
7 • 4. .!I ,. . I 
2. .7 . 5 3. .1 
1 . I. .5 3. .1 
.2 1.4 .5 2. .I 
. 2 1.8 .5 9. . I 
I. 1.5 I . 1.11 .s .8 4. 8.8 .1 .1 

2.1 1.7 1.8 1.11 .5 .I 18. 7.1 . 1 . 1 
3 • 1.9 2 . 1.5 .5 . 5 57 . 12. .I .I 
.9 1.9 3 . 1.1 .5 .5 23. 14.2 . 1 .1 
.2 1.2 2. 1.8 .5 .5 2- 13.4 . 1 .1 
.8 1, 3 • 1.9 . 5 . 5 1 . 13.2 . 1 .1 
.4 . 9 2 . 2 . . 5 .5 2 • 13.1 . 1 .1 
. 2 .9 2 . 2 . .5 . 5 3. 13.2 . 1 .1 
.2 .9 2. 2.1 .5 .5 2. 12.4 .1 .1 
.2 .8 2 . 2.2 .5 .5 43. Ul.8 .1 .1 
1 . .7 2 . 2.2 .5 .5 15. 18.4 . 1 .1 
.2 .4 1 . 2.1 .5 .5 4. 10.11 .1 .1 
.2 . 3 4 . 2.2 .5 .5 8. 8.7 .1 .1 
2. .5 1. 2.1 .5 .5 15. 10.1 .1 .1 
.2 .5 1 . 1.9 .5 .5 8. 10.7 .1 .1 
2 . . 1 2 . 1.9 .5 .5 27. 13.4 .1 .1 
1 . . 8 2 . 1.1 .5 .6 3. 13.4 .1 . 1 

4.5 1.2 s . 2. .s .s 3. 13.6 .1 .1 
2 . 1.4 1. 1.9 .5 .5 15. 10.4 .1 .1 
1. 1.4 3. 2. 2.2 .7 3. 9.1 .1 .1 
.2 1.4 .8 2. .5 .7 4 . 9.1 .1 .1 
.2 1.4 1 . 1.8 .5 .7 41. 13. .1 .1 
. 3 1.3 3 . 1.9 .5 • 7 2 • 11.11 .1 .1 
. 2 1.3 3 . 2.1 .5 • 1 2 • 11.1 .1 .1 
.2 1. 2 . 2.1 .5 .1 2. 8.3 . 1 .1 
3 . 1.3 2. 2.1 .5 .1 22. 10.4 . 1 .1 

5-5 

HI 
141 PPB 

Daitvl R-Av1 
10 . 
.9 

10 . 
13. 
I. 
2. 
2. 
4. 
3. 5.1 
1 . 4.1 
8. 4.7 
4. "'· 2. 2.8 
3 . 3. 
4. 3.2 
8 . 3.7 
2. 3.4 
3. 3.4 
4. 3.8 
2. 3.3 
11. 3.11 
5. 3.9 
8, 4.2 
8, 4.7 
I . 4.9 
12. ,. 
8, 8.8 

2.5 8.4 
4. 8.8 
3. 8.3 
3 • 8.1 
2 . 5.8 
3. 5.1 
s . 4.7 

French Ltd. Project 
fLTG, Incorporated 

•• A1 Zn 
20 PPB 5PPB Hl2PPB 

Dailv I R-Ava o.avl R-Ava Dailv I R-Ava 
1.3 .5 4. 
1.3 .5 9. 
1.3 .2 3,8 
1.3 .2 s . 
5 . .2 5. 

1. .2 4. 

1.3 .2 1.5 
1.3 .2 6 • 

5. 2.1 .2 -2 4. 4.7 
1.2 2 . .2 .2 7. 5. 
1.2 2. .2 .2 20. 6.3 
1.3 2 . .2 .2 7. 6.6 
1.3 2 . .2 .2 3. 6.4 
1.3 1.6 .2 .2 8 . 8.5 
1.3 1.7 .2 .2 18 . 8.1 
1.3 1.7 .2 .2 18 . 9.7 

1.3 1.7 . 2 .2 12 . 10.3 
1.3 1.2 .2 ,2 5. 10.4 
1.3 1.2 .2 ,2 •• 10.8 
1.3 1.3 .2 ,2 5. 1.9 
1.3 1.3 .2 .2 11. 9.3 
1.3 1.3 .2 .2 •• I.I 
1.3 1.3 . 2 . 2 7 . 10 . 
1.3 1.3 .3 .2 II • 8.7 
1.3 1.3 .2 ,2 9. 7.9 
1.3 1.3 .5 ,2 :u I.I 

1.3 1.3 .5 .2 I. 8.9 
.5 1.2 .8 .3 8. 8.9 
1.3 1.2 .2 .3 8. 7.1 
1.3 1.2 .2 .3 5. 8.4 
1.3 1.2 .2 .3 11. 11.7 
1.3 1.2 .2 . 3 3 . 11.3 
1.3 1.2 .2 .3 4 . 8.1 
1.3 1.2 .2 .3 40 . 9.5 

March. 1995 
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6.0 AMBIENT AIR MANAGEMENT 

Ambient air quality management continued on an "as-needed" basis to protect the 
environment, human health, and site workers. 

6.1 Summary of Activities 

Collected and analyzed three time-integrated personnel exposure samples; the measured 
levels of volatile organic compounds were well below the action levels. 

Sampled the ambient air in all work areas several. times per shift and on a random "spot­
check" basis; there were no levels of volatile organic compounds which required response 
action. Sampled ambient air in special work areas where burning and/or welding was 
planned. Sampled ambient air continuously in areas where exposure could occur and 
where confined space work occurred. 

6.2 Problems and Response Action 

Problem 

Calibrate portable vapor meters. 

Sampling "hot" wells. 

Ambient air quality in all work areas. 

H2S levels in some well vaults. 

AIR.03 

Response Action 

Train operators to calibrate; refurbish all 

meters. 

Require respirator use when sampling "hot" 
wells. 

Check all work areas with portable meter 
several times per day. 

Vent vault and purge with air before 
working in the vaults. 

6-1 March, 1995 



058636 

V 

MONTHLY PROGRESS REPORT 
Ambient Air Management 

French Ltd. Project 
FLTG, Incorporated 

6.3 Problems Resolved 

None. 

6.4 On-going Events/Activities 

Measure ambient air quality in all work areas several times per day. 

Conduct periodic time-integrated sampling in all major work areas. 

Require respiratory protection when sampling "hot" wells. 

Conduct necessary air sampling and analyses to issue "burn" permits. 

Closely monitor ambient air quality in the vicinity of new projects/activities. 

Conduct respirator fit tests on all employees. 

AIR.03 6-2 March, 1995 
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7 .0 QUALITY ASSURANCE/QUALITY CONTROL 

7. 1 Summary of Activities 

7 .1.1 Sampling 

One set of personal air monitoring samples were collected in March. The following is a 
summary of current routine and special air matrix code sample specifics: 

MATRIX CODE SAMPLE SPECIFICS 

TF at three locations 

TF = Tenax® front tube 

M01D 

Table 7-1 is a summary of the air, soil and water samples collected for the month of 
March. Table 7-2 is a summary of Scheduled Sampling Events for the month of March. 

7 .1.2 Data Validation Activities Summary 

7. 1 .2.1 Treated Water Samples 

Data validation was completed for sample sets M03A0306, M03A0307, M03A0308, 
M03A0309, M03A0310, M03A0311, M03A0312, M03A0313, M03A0314 and 
M03A0315. These samples were collected between February 6, 1995 and March 9, 
1995. QC failures are summarized in Table 7-3. Completeness values are summarized in 
Tables 7-4 through 7-8. 

7. 1 .2.2 Groundwater Samples 

Level I data validation was completed for sample sets collected during the 1994 annual 
groundwater sampling event. QC failure summaries for this sampling event are reported 
in Tables 7-9 through 7-13. 

7. 1 .2.3 Other Samples 

All other special sample sets were validated manually this period. 

QAQC.03 7-1 March. 1995 
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7 .2 Data Validation QC Summary and Discussion 

7 .2.1 Level I and Level II QC Philosophy 

French Ltd. Project 
FL TG. Incorporated 

The Quality Assurance Project Plan (OAPP) defines data validity in terms of procedural 
requirements which must be followed for data comparability, and numerical data quality 
objectives which must be met to assure precision and accuracy of the results. Precision, 
accuracy and completeness are the numerical Data Quality Objectives (DQOs) established 
for the French Project by the OAPP. The intent of the data validation process is to verify 
that the documentation and quality control data provided by the laboratory properly 
substantiate the required data quality. 

For purposes of data validation procedures, the OAPP defines two QC levels: Level I and 
Level II. Level I data validation is specified for process control and progress monitoring 
sample data validation and Level II data validation is specified for remediation verification 
sample results and treated water discharge sample results. 

QAQC.03 7-2 March, 1995 
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TABLE 7-1 

Samples Collected - March, 1995 

Sample No. Description Location 

M01D005401 Personal air monitoring WTP Operator 
M01O005402 Personal air monitoring Well Maint. 
M01D005403 Personal air monitoring Security 

M03A031301 Treated water CF Out 
discharge 

M03A031401 Treated water CF Out 
discharge 

M03A031501 Treated water CF Out 
discharge 

M03A031601 Treated water CF Out 
discharge 

M03A031701 Treated water CF Out 
discharge 

M03A031801 Treated water CF Out 
discharge 

M03A031901 Treated water CF Out 
discharge 

M03A032001 Treated water CF Out 
discharge 

M03A032101 Treated water CF Out 
discharge 

M04A002801 Groundwater ERT-022 
remediation progress 

M04A002802 Groundwater INT-101 
remediation progress 

Labs: A = American Analytical and Technical Services 
N = North Water District Lab 
K = Chester LabNet-Houston 

QAQC.03 7-3 

Date Lab Data 
Samp'd Rec'd Rec'd Lab 

3/08 3/09 y A 
3/08 3/09 y A 
3/08 3/09 y A 

3/02 3/03 y A 

3/06 3/07 y A 

3/09 3/10 y A 

3/13 3/14 y A 

3/16 3/17 N A 

3/20 3/21 N A 

3/23 3/24 N A 

3/27 3/28 N A 

3/30 3/31 N A 

3/07 3/09 y A 

3/07 3/09 y A 

March. 1995 
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TABLE 7-1 

Samples Collected - March, 1995 

Sample No. Description Location 

M04A002901 Groundwater INT-115 
remediation progress 

M04A002902 Groundwater INT-111 
remediation progress 

M04A002903 Groundwater S1-114 
remediation progress 

M04A002904 Groundwater S1-107 
remediation progress 

M04A002905 Groundwater S1-109 
remediation progress 

M04A002906 Groundwater INT-110 
remediation progress 

M04A003001 Groundwater S1-132 
remediation progress 

M04A003002 Groundwater INT-104 
remediation progress 

M04A003004 Groundwater INT-112 
remediation progress 

M04A003005 Groundwater S1-127 
remediation progress 

M04A003006 Groundwater FLTG-007 
remediation progress 

M04A003007 Groundwater INT-106 
remediation progress 

M04B002601 Groundwater INT-141 
remediation progress 

M04B002602 Groundwater INT-144 
remediation progress 

M04B002603 Groundwater S1-120 
remediation progress 

M04B002604 Groundwater INT-119 
remediation progress 

M04B002701 Groundwater S1-050-P-2 
remediation progress 

Labs: A = American Analytical and Technical Services 
N = Nonh Water District Lab 
K = Chester LabNet-Houston 

QAQC.03 7-4 

Date Lab Data 
Samp'd Rec'd Rec'd Lab 

3/10 3/11 N A 

3/10 3/11 N A 

3/10 3/11 N A 

3/10 3/11 N A 

3/10 3/11 N A 

3/10 3/11 N A 

3/11 3/12 N A 

3/11 3/12 N A 

3/11 3/12 N A 

3/11 3/12 N A 

3/11 3/12 N A 

3/11 3/12 N A 

3/09 3/10 y A 

3/09 3/10 y A 

3/09 3/10 y A 

3/09 3/10 y A 

3/12 3/13 N A 

March, 1995 
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V 
TABLE 7-1 

Samples Collected - March, 1995 

v 

Sample No. Description Location 

M04B002702 Groundwater S1-102 
remediation progress 

M04B002703 Groundwater S1-106 
remediation progress 

M04B002704 Groundwater S1-113 
remediation progress 

M04B002705 Groundwater REl-10-3 
remediation progress 

M04B002801 Groundwater REl-10-2 
remediation progress 

M04B002802 Groundwater S1-123 
remediation progress 

M04B002803 Groundwater INT-123 
remediation progress 

M04B002804 Groundwater INT-127 
remediation progress 

M04C001801 Groundwater ERT-022 
remediation progress 

M04C001802 Groundwater INT-101 
remediation progress 

M04C001901 Groundwater INT-115 
remediation progress 

M04C001902 Groundwater S1-114 
remediation progress 

M04C001903 Groundwater S1-107 
remediation progress 

M04C001904 Groundwater S1-109 
remediation progress 

M04C001905 Groundwater INT-110 
remediation progress 

M04C001906 Groundwater INT-111 
remediation progress 

M04C001907 Groundwater FLTG-007 
remediation progress 

Labs: A = American Analytical and Technical Services 
N = North Water District Lab 
K = Chester LabNet-Houston 

QAQC.03 7-5 

Date lab Data 
Samp'd Rec'd Rec'd Lab 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/13 3/13 N A 

3/13 3/13 N A 

3/13 3/13 N A 

3/13 3/13 N A 

3/09 3/10 y A 

3/09 3/10 y A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

3/12 3/13 N A 

March. 1995 
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TABLE 7-1 

Samples Collected - March, 1995 

Date Lab Data 
Sample No. Description Location Samp'd Rec'd Rec'd Lab 

M04C001908 Groundwater lNT-106 3/12 3/13 N A 
remediation progress 

M04C001909 Groundwater lNT-104 3/12 3/13 N A 
remediation progress 

M04C002001 Groundwater lNT-101 3/12 3/13 N A 
remediation progress 

M04C002002 Groundwater lNT-120 3/12 3/13 N A 
remediation progress 

M04C002003 Groundwater INT-141 3/12 3/13 N A 
remediation progress 

M04C002004 Groundwater lNT-144 3/12 3/13 N A 
remediation progress 

M04C002005 Groundwater S1-106 3/12 3/13 N A 
remediation progress 

M04C002006 Groundwater ERT-022 3/12 3/13 N A 
remediation progress 

\.._,i M04C002007 Groundwater S1-132 3/12 3/13 N A 
remediation progress 

M04C002008 Groundwater S1-127 3/12 3/13 N A 
remediation progress 

M04C002009 Groundwater lNT-112 3/12 3/13 N A 
remediation progress 

M04C002010 Groundwater INT-119 3/12 3/13 N A 
remediation progress 

M06C002501 Monthly process water T-101 Eff 3/02 3/03 y A 

M06C002502 Monthly process water T-101 Inf 3/02 3/03 y A 

M06C002503 Monthly process water R1 3/02 3/03 y A 

M06C002504 Monthly process water R2 3/02 3/03 y A 

M06C002505 Monthly process water Cell D Liqr 3/02 3/03 y A 

M08A002001 Potable water Potable H20 3/16 3/17 N A 
monitoring 

M088000801 Potable water Potable H20 3/16 3/16 N N 
monitoring 

Labs: A = American Analytical and Technical Services 
N = North Water District Lab 
K = Chester LabNet-Houston 

v 
OAQC.03 7-6 March. 1995 
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Quality Assurance/Quality Control 

French Ltd. Project 
FLTG. Incorporated 

TABLE 7-1 

Samples Collected - March, 1995 

Sample No. Description Location 

M08C001101 Riverdale wells RD-3 
monitoring 

M08D001401 Riverdale wells RD-3 
monitoring 

S14A009201 Misc. Groundwater GRD RUNOFF 

S14K001401 Groundwater S1-063 
remediation progress 

S14K001402 Groundwater S1-127 
remediation progress 

S14K001403 Groundwater S1-128 
remediation progress 

S14K001404 Groundwater S1-132 
remediation progress 

S14K001405 Groundwater S1-133 
remediation progress 

S14K001406 Groundwater S1-134 
remediation progress 

S14K001501 Groundwater INT-228 
remediation progress 

S14L002601 Groundwater INT-226 
remediation progress 

S14L002602 Groundwater INT-227 
remediation progress 

S16A000801 Misc. process water CLARIFER 

S168003101 San Jacinto river San Jae Upst 
metals 

Labs: A = American Analytical and Technical Services 
N -= North Water District Lab 
K = Chester LabNet-Houston 

QAQC.03 7-7 

Date Lab Data 
Samp'd Rec'd Rec'd Lab 

3/14 3/13 N N 

3/13 3/14 N A 

3/01 3/02 y A 

3/01 3/02 y A 

3/01 3/02 y A 

3/01 3/02 y A 

3/01 3/02 y A 

3/01 3/02 Y, A 

3/01 3/02 y A 

3/01 3/02 y A 

3/03 3/04 y A 

3/03 3/04 y A 

3/01 3/02 y A 

3/15 3/17 N A 

March. 1995 
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French Ltd. Project 
FLTG. Incorporated 

TABLE 7-2 

Scheduled Sampling Events 
March, 1995 

Date Set 
Sampled Number Description Schedule 
3/07/95 M04A0028 Groundwater progress moni Monthly 
3/10/95 M04A0029 Groundwater progress moni Monthly 
3/11/95 M04A0030 Groundwater progress moni Monthly 
3/09/95 M04B0026 Groundwater progress moni Monthly 
3/12/95 M04B0027 Groundwater progress moni Monthly 
3/13/95 M04B0028 Groundwater progress moni Monthly 
3/09/95 M04C0018 Groundwater progress moni Monthly 
3/12/95 M04C0019 Groundwater progress moni Monthly 
3/12/95 M04C0020 Groundwater progress moni Monthly 
3/01/95 S14K0014 Groundwater progress moni Special 
3/01/95 S14K0015 Groundwater progress moni Special 
3/03/95 S14L0026 Groundwater progress moni Special 

3/01/95 S14A0092 Misc. groundwater Special 

3/01/95 S16A0008 Misc. process water Special 

3/08/95 M01D0054 Personal air monitoring Monthly 

3/16/95 M08A0020 Potable water monitoring Quarterly 
3/16/95 M08B0008 Potable water monitoring Quarterly 

3/02/95 M06C0025 Process water monitoring Monthly 

3/14/95 M08C0011 Riverdale well monitoring Quarterly 
3/13/95 M08D0014 Riverdale well monitoring Quarterly 

3/15/95 S16B0031 San Jacinto river metals Special 

3/02/95 M03A0313 Treated water discharge Bi-weekly 
3/06/95 M03A0314 Treated water discharge Bi-weekly 
3/09/95 M03A0315 Treated water discharge Bi-weekly 
3/13/95 M03A0316 Treated water discharge Bi-weekly 
3/16/95 M03A0317 Treated water discharge Bi-weekly 
3/20/95 M03A0318 Treated water discharge Bi-weekly 
3/23/95 M03A0319 Treated water discharge Bi-weekly 
3/27/95 M03A0320 Treated water discharge Bi-weekly 
3/30/95 M03A0321 Treated water discharge Bi-weekly 

QAQC.03 7-8 March. 1995 
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French Ltd. Project 
FLTG. Incorporated 

TABLE 7-3 

Treated Water QC Failure Summary 

Sample Test QC Failure Explanation Corrective 
Date Action 

02/06/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

02/06/95 sv SU Recov. Surrogate Tribromophenol was outside None required - One acid and one 
QC limits Base/neutral surrogate failure is 

allowable. 
02/09/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 

Dilution and Spike were within QC limits 
02/09/95 sv SU Recov. Surrogate Tribromophenol was outside None required - One acid and one 

QC limits Base/neutral surrogate failure is 
allowable. 

02/13/95 Mn ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

02/20/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

02/20/95 Mn ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

02/27/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Spike were within QC limits 

03/02/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

03/02/95 Mn ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Soike were within QC limits 

03/06/95 Pb Spike Spike percent recovery was outside QC None required - LCS and duplicate 
Accuracy limits. were within control limits. Sample 

concentration was well below 
action level. 

03/09/95 Ba ICP Serial ICP Serial dilution indicated interference. None required - LCS, Duplicate 
Dilution and Spike were within QC limits 

QAQC.03 7-9 March. 1995 
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7 .2.2 Completeness Summaries 

French Ltd. Project 
FLTG. Incorporated 

Tables 7-4 through 7-8 summarize completeness values for VOA, SVA, PCBs, Metals and 
miscellaneous parameters on treated water samples. 

VOA <Table 7-4) 

A total of 10 VOA sample sets have been validated with all categories meeting Project 
Completeness Goals. 

SVA (Table 7-5) 

A total of 10 SVA sample sets have been validated for this time period. All categories 
meet or exceed Project Completeness Goals with the exception of sample matrix· effect. 
This is due to matrix effect failures in the early stages of the project and the MS/MSD 
accuracy failures that occurred during September and October 1994. 

PCBs <Table 7-6) 

A total of 1 O PCB sample sets have been validated for this time period with all samples, 
meeting data quality objectives. All categories meet or exceed Project Completeness 
Goals. 

Metals <Table 7-7) 

A total of 10 sample sets have been validated for this time period. Project Completeness 
Goals are met or exceeded in all categories. 

Miscellaneous Parameters (Table 7-8) 

A total of 10 sample sets have been validated for this time period. Project completeness 
goals are met or exceeded in all categories. 

QAQC.03 7-10 March, 1995 
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V TABLE 7-4 

QAOC.03 

Completeness Summary 
M03A Treated Water 

Volatile Organics Analyses 

SAMPLE DATE M03A0306 Project to PROJECT 
SET NUMBER thru Date 

M03A0315 

Analysis Holding Time 100 100 
12 Hour Window 100 100 

SU Check 100 93 
SU1 (d4-1,2-DCE) 100 97 
SU2 (dB-Toluene) 100 98 
SU3 (4-BFB) 100 99 
IS Check 100 100 
IS 1 (BrCIMethane) 100 100 
IS2 ( 1,4-DiFIBenzene) 100 100 
IS3( d5-CIBenzene) 100 100 

Sample RT /RRT Check 100 • 

Vinyl Chloride 
Accuracy 100 99 
Precision 100 99 

Benzene 
Accuracy 100 99 
Precision 90 100 

No Group Matrix Effect 100 • 
No Sample Matrix 100 • 
Effect 
Tune Check 100 • 
Overall ICAL Check 100 • 
Overall CCAL Check 100 • 
Overall Lab Blank 100 • 
Check 

• - Level II QC checks were performed on 10% of samples prior to 6/14/93. 
PTO completeness values do not apply to these checks. 

7-11 

GOAL 

100 
100 

90 
90 
90 
90 
90 
90 
90 
90 

90 
90 

90 
90 

90 
90 

March, 1995 
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\.-1 

Quality Assurance/Quality Control 

QAQC.03 

TABLE 7-5 

Completeness Summary 
M03A Treated Water 

Semivolatile Organic Analyses 

SAMPLE DATE M03A0306 Project to 
SET NUMBER thru Date 

M03A0315 

Extract Holding Time 100 100 
Analysis Holding Time 100 100 
12 Hour Window 100 100 

SU Check 100 95 
SU 1 (2-FIPhenol) 100 95 
SU2 (d5-Phenol) 100 93 
SU3 (d5-Nitrobenz) 60 96 
SU4(2-FIBiphenyl) 100 97 
SU5(2,4,6-TBPh) 100 94 
SU6(d14-Terphen) 100 94 
IS Check 100 96 
IS1 (d4-1,4-DiCIBenz) 100 100 
IS2 (d8-Naph) 100 100 
IS3 ( d 10-Acenaph) 100 100 
IS4 (d 10-Phenanth) 100 100 
IS5 (d12-Chrysene) 90 97 
1S6 (d 12-Perylene) 100 96 

Sample RT /RRT 100 • 

Napthalene 
Accuracy 90 96 
Precision 100 99 

No Group Matrix Effect 100 100 
No Sample Matrix Effect 100 89 

. Tune Check 100 • 
Overall ICAL Check 100 • 
Overall CCAL Check 100 • 
Overall Lab Blank Check 100 • 

• - Level II QC checks were performed on 10% of samples prior to 6/14/93. 
PTD completeness values do not apply to these checks. 

7-12 

FLTG. Incorporated 

PROJECT 
GOAL 

100 
100 
100 

90 
90 
90 
90 
90 
90 
90 
90 
90 
90 
90 
90 
90 
90 

• 

90 
90 

90 
90 
• 
• 
• 
• 

March, 1995 
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French Ltd. Project 

\_.) 

QAQC.03 

TABLE 7-6 

Completeness Summary 
M03A Treated Water 

PCB Analyses 

SAMPLE DATE M03A0306 Project to 
SET NUMBER thru Date 

M03A0315 

Extract Holding Time 100 100 
Analysis Holding Time 100 100 
1 2 Hour Window 100 100 

SU Check - Column A 100 99 
SU1 (DCBP) 100 85 
SU2 (TCMX) 100 97 
SU Check - Column B 100 98 
SU1 (DCBP) 100 87 
SU2 (TCMX) 100 97 
SU Check - Column A or B 100 98 

Aroclor 1242 
Accuracy 100 99 
Precision 100 97 

Overall !CAL Check 100 • 
Overall 1st CCAL Check 100 • 
Overall 2nd CCAL Check 100 • 
Overall Lab Blank Check 100 • 

• - Level II QC checks were performed on 10% of samples prior to 6/14/93. 
PTO completeness values do not apply to these checks. 

7-13 

FLTG. Incorporated 

PROJECT 
GOAL 

100 
100 
100 

90 
NS 
NS 
90 
NS 
NS 
90 

90 
90 

March, 1995 
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SAMPLE DATE 
SET NUMBER 

ANAL YTE: BARIUM 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: CADMIUM 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: CHROMIUM 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: COPPER 

MS Accuracy 
OUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: LEAD 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

TABLE 7-7 

Completeness Summary 
M03A Treated Water 

Metals Analyses 

M03A0306 thru 
M03A0315 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

90 
100 
100 
100 
100 

W - All samples waived due to low response 

• Matrix interference is indicated by: 

French Ltd. Project 
FL TG. Incorporated 

PROJECT GOAL 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

Furnace analyses - failure of analytical spike or low MSA coefficient 
ICP analyses - failure of serial dilution 

OAQC.03 7-14 March, 1995 
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SAMPLE DATE 
SET NUMBER 

ANAL YTE: MANGANESE 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: NICKEL 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: SILVER 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: ZINC 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: MERCURY 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

TABLE 7-7 (Continued) 

Completeness Summary 
M03A Treated Water 

Metals Analyses 

M03A0306 thru 
M03A0315 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

W - All samples waived due to low response 

• Matrix interference is indicated by: 

French Ltd. Project 
FL TO. Incorporated 

PROJECT GOAL 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

Furnace analyses - failure of analytical spike or low MSA coefficient 
ICP analyses - failure of serial dilution 

QAQC.03 7-15 March, 1995 
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French Ltd. Project 

SAMPLE DATE 
SET NUMBER 

ANAL YTE:ARSENIC 

MS Accuracy 
OUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

ANAL YTE: SELENIUM 

MS Accuracy 
DUP Precision/Difference 
No Matrix Interference• 
Prep Blank Check 
Lab Control Spike Check 

TABLE 7-7 (Continued) 

Completeness Summary 
M03A Treated Water 

Metals Analyses 

M03A0306 thru 
M03A0315 

100 
100 
100 
100 
100 

100 
100 
100 
100 
100 

W - All samples waived due to low response 

• Matrix interference is indicated by: 

QAQC.03 

Furnace analyses - failure of analytical spike or low MSA coefficient 
ICP analyses - failure of serial dilution 

7-16 

FLTG. Incorporated 

PROJECT GOAL 

95 
95 
NA 
100 
100 

95 
95 
NA 
100 
100 

March, 1995 
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French Ltd. Project 

QAQC.03 

SAMPLE DATE 
SET NUMBER 

PARAMETER: TOC 

Analysis Hold Time 
MS Accuracy 
DUP Precision 

PARAMETER: OILS 

Analysis Hold Time 
MS Accuracy 
DUP Precision 

PARAMETER: TSS 

Analysis Hold Time 
MS Accuracy 
DUP Precision 

TABLE 7-8 

Completeness Summary 
M03A Treated Water 

Miscellaneous Parameters Analyses 

M03A0306 
thru 

M03A0315 

100 
100 
100 

100 
100 
100 

100 
NA 
100 

7-17 

Project to Date 

100 
100 
100 

100 
100 
100 

100 
NA 
100 

FLTG. Incorporated 

PROJECT GOAL 

100 
NA 
NA 

100 
NA 
NA 

100 
NA 
NA 

March. 1995 
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French Ltd. Project 

Sample QC 

Number Level 

M04B0018 (AR) I 

M04B0022 (All) I 

M04B0023 (All) I 

M04D001703 RA I 

M040001703 I 

M040001707 

M04G0002 (All) I 

QAQC.03 

TABLE 7-9 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 

Volatile Organics Analyses 

QC Failure Explanation 

Analysis HT Samples were analyzed after 

holding time had expired. 

Blank Clean Blank had 1,2-Dlchloroethane at 

greater than allowable 

concentration. 

Blank Clean Blank had 1,2-Dichloroethane at 

greater than allowable 

concentration. 

Analysis HT Sample re-analysis was performed 

after holding time had expired. 

12 Hour Samples analyzed outside 12 hour 

tune window. 

Blank Clean Blank had 1,2-Dlchloroethane at 

greater than allowable 

concentration. 

7-18 

FL TG. Incorporated 

Corrective 

Action 

Analysis invoice not paid. 

Data flagged. 

Data flagged. 

Data flagged. 

Data used with caution. 

Invoice not paid. 

Compounds of concern still 

well above cleanup criteria. 

Data flagged. 

March. 1995 
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French Ltd. Project 

Sample QC 

Number Level 

M04D001605 DL I 

M04D001704 I 
M04D001704 DL 

M040001707 I 
M04D001707 RE 

M04D001702, & 02MS 

M04D001702 RE 

M04D001702 RE I 
M04D001707 RE 

M04D001801 & RE I 
M04D001802 & RE 

M04D001801 RE I 

M04D001802 RE 

M04G000201 I 
M04G000201 RE 

M04H000201 I 

QAQC.03 

TABLE 7-10 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 

Semlvolatile Organics Analyses 

QC Failure Explanation 

SU Recov. Surrogate recovery was outside 

control limits for diluted sample. 

SU Recov. Surrogate recovery was outside 

control limits for sample and 

diluted sample. 

SURecov. Surrogate recovery was outside 

control limits for sample and re-

extracted sample. 

Extract. HT Extraction holding time was 

exceeded for the re-extraction 

SU Recov. Surrogate recovery was outside 

control limits for sample and re-

extracted sample. 

Extract. HT Extraction holding time was 

exceeded for the re-extraction 

SURecov. Surrogate recovery was outside 

control limits for sample and re-

extracted sample. 

Extract. HT Extraction holding time was 

exceeded. 

7-19 

FLTG. Incorporated 

Corrective 

Action 

None required. Data not 

affected. 

None required. Data not 

affected. 

None required. Data not 

affected. 

None required. 

None required. Data not 

affected. 

None required. 

Sample was re-extracted 

and all surrogates were 

within QC limits. 

Analytical invoice was not 

paid. 

Man:h, 1995 
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French Ltd. Project 

Sample QC 

Number Level 

M0400014 (Most) I 

M04C0015 (Most) I 

M04C0016 (Most) I 

M0400017 (All) I 

M04D0018 (All) I 

M04D0017 I 
MS/MSD Pair 

M04D0018 I 
MS/MSDPair 

QAQC.03 

TABLE 7-11 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 

Pesticide/PCB Analyses 

QC Failure Explanation 

SU Recov. Surrogate recoveries for most 

samples were outside QC limits on 

both columns. 

SU Recov. Surrogate recoveries for most 

samples were outside QC limits on 

both columns. 

SU Recov. Surrogate recoveries for most 

samples were outside QC limits on 

both columns. 

SU Recov. Surrogate recoveries for all 

samples, Including MS/MSC, were 

outside QC limits. 

SURecov. Surrogate recoveries for all 

samples, Including MS/MSC, were 

outside QC limits. 

MSAccur. Matrix spike percent recovery was 

outside QC limits 

MSAccur. Matrix spike percent recoveries 

were outside QC limits 

7-20 

FLTG. Incorporated 

Corrective 

Action 

None required - Matrix 

effect Indicated. 

None required - Matrix 

effect Indicated. 

None required - Matrix 

effect Indicated. 

None required - Matrix 

effect Indicated. 

None required - Matrix 

effect Indicated. 

Matrix effect Indicated. 

Matrix effect Indicated. 

March, 1995 
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Sample QC 
Number Level 
Aluminum 
M0400014 (All) I 

M0400015 (All) I 

M0400016 (All) I 

M0400017 {All) I 

M0400018 (All) I 

Barium 
M04D0017 {All) I 

M04D0018 (All) I 

Manaanese 
M0400017 (All) I 

M0400018 (All) I 

QAQC.03 

TABLE 7-12 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 

Metals Analyses 

QC Failure Explanation 

Cup Pree. Duplicate precision was outside 
control limits 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Cup Pree. Duplicate precision was outside 
control limits 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Cup Pree. Duplicate precision was outside 
control limits 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Oup Pree. Duplicate precision was outside 
control limits 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Ser. Dilut. ICP serial dilution Indicated 
Interference. 

Cup Pree. Duplicate precision was outside 
control limits 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Ser. Oilut. ICP serial dilution Indicated 
Interference. 

Ser. Dilut. ICP serial dilution Indicated 
Interference. 

Ser. Cilut. ICP serial dilution Indicated 
interference. 

Ser. Dilut. ICP serial dilution Indicated 
interference. 

Ser. Cilut. ICP serial dilution indicated 
interference. 

7-21 

FL TG. Incorporated 

Corrective 
Action 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
anaMe. 
None required - No 
cleanup criteria for this 
analvte. 

None required - No 
cleanup criteria for this 
analvte. 
None required - No 
cleanup criteria for this 
analvte. 

March, 1995 
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French Ltd. Project 
FL TO. Incorporated 

Sample QC 
Number Level 
Magnesium 
M0400017 (All) I 

M04D0018 (All) I 

Iron 
M04D0014 (All) I 

M04D0015 (All) I 

M04D0016 (All) I 

• All sets QC Level I. 

QAQC.03 

TABLE 7-12 (continued) 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 

Metals Analyses 

QC Failure Explanation 

Ser. Dilut. ICP serial dilution Indicated 
interference. 

Ser. Dilut. ICP serial dilution Indicated 
interference. 

Ser. Dilut. ICP serial dilution indicated 
interference. 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Ser. Dilut. ICP serial dilution indicated 
interference. 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

Ser. Oilut. ICP serial dilution indicated 
interference. 

MSAccur. Matrix spike percent recovery 
was outside control limits. 

7-22 

Corrective 
Action 

None required - No 
cleanup criteria for this 
analvte. 
None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

None required - No 
cleanup criteria for this 
analyte. 

March, 1995 
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Sample QC 
Number Level 
Nitrate 
M0480022 (All) I 

M04E000901 I 

M04F0009 (All) I 

M04G0002 (All) I 

Orthophosphate 
M0480022 (All) I 

M04E000901 I 

M04F0009 (All) I 

V M04G0002 (All) I 

*All sets QC Level I. 

QAQC.03 

TABLE 7-13 

Sample Failure Summary 
1994 Annual Groundwater Monitoring 
Miscellaneous Parameters Analyses 

QC Failure Explanation 

Analysis HT Sample was analyzed after 
holdina time had expired, 

Analysis HT Sample was analyzed after 
holding time had exoired, 

Analysis HT Sample was analyzed after 
holdina time had expired, 

Analysis HT Sample was analyzed after 
holdinq time had expired, 

Analysis HT Sample was analyzed after 
holdina time had exoired, 

Analysis HT Sample was analyzed after 
holdina time had expired, 

Analysis HT Sample was analyzed after 
holdina time had expired, 

Analysis HT Sample was analyzed after 
holding time had expired, 

7-23 

FLTG. Incorporated 

Corrective 
Action 

Analysis invoice not paid. 

Analysis invoice not paid. 

Analysis Invoice not paid. 

Analysis invoice not paid. 

Analysis Invoice not paid. 

Analysis invoice not paid. 

Analysis invoice not paid. 

Analysis invoice not paid. 

March, 1995 
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8.0 SITE MAINTENANCE 

8.1 Summary of Activities 

8.1.1 General Housekeeping 

French Ltd. Project 
FL TG, Incorporated 

The site safety and housekeeping inspections and responses kept grounds safe and 
attractive for employees and visitors. 

8.1.2 Purchasing 

All purchases were covered by written requisitions and purchase orders. Purchase of 
chemicals is now reduced to groundwater treatment and insitu remediation. 

A contract extension was issued to JEDI for completion for two INT pumping wells on 
Task #18. 

8.1.3 Equipment Maintenance 

Routine preventive and production maintenance was performed on all equipment. 

8.2 Visitors 

The following visitors were recorded at the site during March: 

March 9: 

March 10: 

March 14: 

SITE.03 

local resident 

Margaret O'Hare, CH2M Hill 

Burt Campbell, PMCI 
Vince Small, C&L 
George Gregory, C&L 
Steve Guezzo, PMCI 

8-1 March, 1995 
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March 17: 

March 22: 

March 31: 

-local resident 
local resident 

Chuck Collins, Sr., Tom-Mac 

Dick Woodward, Sierra 

Salil Sen, Calgon 
Marta Bourke, Calgon 

8.3 Emergency Equipment 

8.3.1 Flood Gate Test 

French Ltd. Project 
FLTG, Incorporated 

The flood gate was exercised on March 19, 1995, with one small leak detected at the 

striker seal. 

8.3.2 P-8 Auxiliary Pump 

P-8 Auxiliary Pump has been converted to the lagoon ground cover vegetation sprinkler 

source. It has operated approximately 72 hours in March. 

8.3.3 Fire Extinguishers 

All fire extinguishers were inspected and certified. 

8.4 Security 

Smith Security provides 24-hour security at the FLTG site, including the south side of Gulf 

Pump Road; all site areas are checked hourly. No incidents reported by Security in March. 

8.5 Operator Training 

All training is documented and records are maintained on site. 

SITE.03 8-2 March, 1995 
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8.6 Data Management 

Data base is fully operational. Data is entered on a daily basis. 

8. 7 Personnel Monitoring 

French Ltd. Project 
FLTG, Incorporated 

Results of personnel monitoring conducted during March are included in Table 8-1. 

8.8 OVM System 

Work areas are being monitored daily with Organic Vapor Monitor 580A. 

8.9 Repository 

Records from the March review are listed in Attachment SA. 

8.10 Meteorological Data 

The new meteorological station was placed on-line January 25th and is now operational. 
Data is generated on a weekly basis. 

Rainfall data is listed in Table 8-2. 

SITE.03 8-3 March, 1995 
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PEL 
B hour 

Compound PPM 

Chloromethane 50 
Bromomethane 5 
Vinyl chloride 1 
Chloroethane 1000 

Dichloromethane 50 
Acetone 750 
Carbon disulfide 10 
1, 1-Dichloroethene 5 
1, 1-Dichloroethane 100 
trans-1,2-Dichloroethe 200 
Chloroform 10 
1,2-Dichloroethane 10 
2-Butanone 200 

1, 1, 1 • Trichloroethane 350 
Carbon Tetrachloride 5 
Vinyl acetate 10 
Bromodichloromethane 
1,2-Dichloropropane 75 
cis-1,3-Dichloropropen 1 
Trlchloroethene 50 
Dibromochloromethane 
1, 1,2-Trlchloroethane 10 
Benzene 1 
trans• 1, 3-Dichloroprop 1 
2-Chloroethylvinyl ether 

Bromoform 0.5 
4-Methyl-2-pentanone 50 
2-Hexanone 5 
Tetrachloroethene 50 
1, 1,2,2-Tetrachloroet 1 
Toluene 100 
Chlorobenzene 10 
Ethylbenzene 100 
Styrene 50 
Xylene Ctotall 100 
Hexane 

SITE.03 

TABLE 8-1 

On-Site Employee Contaminant Limits 
(From OSHA 29 CFR 1910 Subpart Z) 

M010005401 8-Mar-95 M010005402 B-Mar-95 M01D005403 8-Mar-95 
WTP Operator Sample Trailer Security 

%of Pa PPM % of PEL PPM ,i, of PEL PPM 

0.001 0.000 0.001 0.001 0.002 0.001 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 

0.002 0.001 0.005 0.003 0.010 0.005 
0.001 0.004 0.001 0.005 0.001 0.005 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.074 0.004 0.303 0.015 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.001 0.002 0.004 0.004 o.ooa 
0.018 0.002 0.003 0.000 0.005 0.001 
0.002 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.001 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.069 0.001 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.001 0.001 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 

0.002 0.002 Q.003 

8-4 March. 1995 
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FLTG. Incorporated 

TABLE 8-2 

Rainfall Data for March, 1995 

SITE.03 

Dav Date 
Wednesday 1-Mar-95 
Thursday 2-Mar-95 
Friday 3-Mar-95 
Saturday 4-Mar-95 
Sunday 5-Mar-95 
Monday 6-Mar-95 
Tuesday 7-Mar-95 
Wednesday 8-Mar-95 
Thursday 9-Mar-95 
Friday 10-Mar-95 
Saturday 11-Mar-95 
Sunday 12-Mar-95 
Monday 13-Mar-95 
Tuesday 14-Mar-95 
Wednesday 15-Mar-95 
Thursday 16-Mar-95 
Friday 17-Mar-95 
Saturday 18-Mar-95 
Sunday 19-Mar-95 
Monday 20-Mar-95 
Tuesday 21-Mar-95 
Wednesday 22-Mar-95 
Thursday 23-Mar-95 
Friday 24-Mar-95 
Saturday 25-Mar-95 
Sunday 26-Mar-95 
Monday 27-Mar-95 
Tuesday 28-Mar-95 
Wednesday 29-Mar-95 
Thursday 30-Mar-95 
Friday 31-Mar-95 

!March Monthly Averages : 

• s: Total inches rainfall 

Rainfall 
Inches 
0.15 
0.13 
0.07 
0.06 
0.01 
0.01 
0.67 
0.00 
0.00 
0.00 
0.00 
0.00 
1.88 
0.00 
0.01 
0.02 
0.04 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.03 
0.00 
0.35 
0.37 
0.00 

3.80* 

8-5 

Avg Wind Avg Avg Avg Bar. 
Speed Temp. Rel. Hum. Pressure 
(mph) (deg. C) (%) mbar 

6.4 12 80 1022 
4.5 8 88 1024 
5.1 7 97 1024 
2.3 11 100 1017 
1.9 17 96 1012 
5.1 21 95 1009 
11.7 12 82 1012 

9 7 51 1027 
2 9 59 1029 

3.1 11 78 1027 
5.3 16 89 1023 
8.7 19 89 1017 
5.7 17 96 1013 
2.6 16 83 1014 
1.8 15 86 1013 
2.1 15 87 1013 
2 15 93 1015 

2.8 17 78 1017 
1.9 20 66 1016 
5.5 22 70 1011 
4.2 23 79 1010 
5.8 22 81 1010 
5.2 24 84 1008 
2.5 23 89 1008 
5.4 22 88 1008 
7 23 87 1009 

5.9 22 86 1012 
6 21 45 1017 

6.7 14 80 1016 
5.6 11 96 1016 
3.9 18 75 1014 

4.8 16.5 82.4 1016 

March, 1995 
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ATTACHMENT SA 

Repository Status Report: March. 1995 

\....,/ 

SITE.03 Man::h, 1995 
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French Ltd. Project 
FLTG, Incorporated 

REPOSITORY STATUS REPORT: March, 1995 

At the Rice University Library ••• 

1. Remedial Investigation Report April, 1985 

2. Remedial Investigation Report Appendices, Volume II, April, 1985 

3. Remedial Investigation Report June, 1986 (Updated from April, 1985) 

4. Remedial Investigation Report Appendices, Volume I, February, 1986 
(Revised June, 86) 

5. Remedial Investigation Report Appendices, Volume II, February, 1986 
(Revised June, 1986) 

6. Remedial Investigation Report Appendices, Volume Ill, February, 1986 

7. 1986 Field Investigation and Supplemental Remedial Investigation Report Volume 
I, December, 1986 

8. 1986 Field Investigation and Supplemental Remedial Investigation Report French 
Limited Site Volume II, Appendices December, 1986 

9. 1986 Field Investigation Hydrology Report, December 19, 1986 

10. Endangerment Assessment Report February, 1987 

11. Endangerment Assessment Report April 1987 (Updated from February, 1987) 

12. Feasibility Study Report, March 1987 

13. In Situ Biodegradation Demonstration Report Volume I Executive Summary, 
October 30, 1987 Revised 11-11-87 

14. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume I, November 30, 1987 

15. In Situ Biodegradation Demonstration Report Volume II, October 30, 1987 
(Revised February 1, 1988 at Site only) 

16. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume II, November 30, 1987 + Appendices 

SITE.03 BA-1 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

17. In Situ Biodegradation Demonstration Report Volume Ill Appendices, 
October 30, 1987 

18. In Situ Biodegradation Demonstration Report Volume Ill, Appendices, 
Supplemental Report, November 30, 1987 

19. In Situ Biodegradation Demonstration Report French Limited Site, Volume IV 
October 30, 1987 + Appendices 

20. In Situ Biodegradation Demonstration Supplemental Report French Limited Site, 
Volume IV November 30, 1987 + Appendices 

21. In Situ Biodegradation Demonstration Report French Limited Site Volume V, 
October 30, 1987 

22. In Situ Biodegradation Demonstration Report French Limited Site Volume V 
Appendices, November 30, 1987 - Supplemental Report 

23. In Situ Biodegradation Demonstration Report French Limited Site Volume VI 
Appendices, October 30, 1987 

24. In Situ Biodegradation Demonstration Report French Limited Site Volume VII 
Appendices, October 30, 1987 

25. In Situ Biodegradation Demonstration Report French Limited Site Volume VIII 
Appendices, October 30, 1987 

26. In Situ Biodegradation Demonstration Report French Limited Site Volume IX 
Appendices, October 30, 1987 

27. In Situ Biodegradation Demonstration Report French Limited Site Volume X 
Appendices, October 30, 1987 

28. In Situ Biodegradation Demonstration Report French Limited Site Volume XI 
Appendices, October 30, 1987 

29. In Situ Biodegradation Demonstration Report French Limited Site Volume XII 
Appendices, October 30, 1987 

30. In Situ Biodegradation Demonstration Report French Limited Site Volume XIII 
Appendices, October 30, 1987 

31. In Situ Biodegradation Demonstration Report French Limited Site Volume XIV 
Appendices, October 30, 1987 

SITE.03 8A-2 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

32. In Situ Biodegradation Demonstration Report French Limited Site Volume XV 
Appendices, October 30, 1987 

33. In Situ Biodegradation Demonstration Report French Limited Site Volume XVI 
Appendices, October 30, 1987 

34. In Situ Biodegradation Demonstration Report French Limited Site Volume XVII 
Appendices, October 30, 1987 

35. In Situ Biodegradation Demonstration Report French Limited Site Volume XVIII 
Appendices, October 30, 1987 

36. Proposed In Situ Biodegradation Demonstration French Limited Site Phase Ill, 
April, 1987 

37. In Situ Bioremediation Demonstration French limited April, 1987 Monthly Report, 
Equipment Evaluation Phase IV 

38. In Situ Bioremediation Demonstration French Limited May, 1987 Monthly Report, 
Equipment Evaluation Phase IV 

39. In Situ Bioremediation Demonstration French Limited June, 1987 Monthly Report, 
Equipment Evaluation Phase IV 

40. In Situ Bioremediation Demonstration French Limited July, 1987 Monthly Report, 
Equipment Evaluation Phase IV 

41. In Situ Bioremediation Demonstration French Limited August, 1987 Monthly 
Report, Equipment Evaluation Phase IV 

42. In Situ Bioremediation Demonstration French Limited November, 1987 Monthly 
Report, Equipment Evaluation Phase IV . 

43. In Situ Bioremediation Demonstration French Limited December, 1987 Monthly 
Report, Equipment Evaluation Phase IV 

44. In Situ Bioremediation Demonstration French Limited January, 1988 Monthly 
Report, Equipment Evaluation Phase IV 

45. In Situ Bioremediation Demonstration French Limited February, 1988 Monthly 
Report, Equipment Evaluation Phase IV 

46. In Situ Bioremediation Demonstration French Limited March, 1988 Monthly 
Report, Equipment Evaluation Phase IV 

SITE.03 SA-3 March, 1996 
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French Ltd. Project 
FL TG. Incorporated 

47. In Situ Bioremediation Demonstration French Limited April, 1988 Monthly Report, 
Equipment Evaluation Phase IV 

48. In Situ Biodegradation Demonstration French Limited May/June 1988 Monthly 
Report, Equipment Evaluation Phase IV 

49. In Situ Bioremediation Demonstration French Limited July, 1988 Monthly Report, 
Equipment Evaluation Phase IV 

50. In Situ Bioremediation Demonstration French Limited August, 1988 Monthly 
Report, Equipment Evaluation Phase IV 

51. In Situ Bioremediation Demonstration French Limited September, 1988 Monthly 
Report, Equipment Evaluation Phase IV 

52. Supplemental Biodegradation Equipment Evaluation French Limited Site -
Phase IV, September 26, 1988 

53. In Situ Biodegradation Demonstration Phase Ill Quality Assurance Project Plan for 
French Limited Site, March, 1987 

54. Addendum to Quality Assurance Project Plan for the French Limited Site In Situ 
Biodegradation Demonstration Phase Ill, February 16, 1990 

55. Site Safety and Health Plan French Limited Site - Phase Ill, April 1987 
(Revision 2) 

56. Remedial Action Plan Volume I - April, 1990 

57. Remedial Action Plan Volume I - September, 1990 (Updated from April, 1990) 

58. Remedial Action Plan Volume II Quality Assurance April, 1990 

59. Remedial Action Plan Volume II Quality Assurance September, 1990 
(Updated from April 1990) Revised June 3, 1991 

60. Remedial Action Plan Volume II Quality Assurance June, 1990 
Appendix A - Quality Assurance Sampling Procedures and 
Appendix 8 - Analytical Methods - 8.1 - 8.53, September 22, 1989 
Revised September 28, 1990 

61. Remedial Action Plan Volume Ill - Health and Safety, July 20, 1990 

SITE.03 8A-4 March. 1995 
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French Ltd. Project 
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62. Remedial Action Plan Volume IV - Spill and Volatile Organic Release Contingency 
Plan (April 6, 1990) 

63. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation 
Pr_ocess Design, May, 1990 

Page v.i.3 Missing 

64. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation 
Process Design, July 20, 1990, (Updated from May, 1990) 

65. 1988 Equipment Evaluation Phase IV Report French Limited Site: Volume I, 
February 1, 1990 

66. 1988 Equipment Evaluation Phase IV Report French Limited Site: Volume II, 
February 1, 1990 

67. 1988 Slough Investigation Report French Limited Site, October 1988 

68. Ambient Air Impact Risk Assessment Report, May 5, 1989 

69. Workplan for the Shallow Aquifer Pumping Tests for the French Limited Site, July 
22, 1988 

Page 80 Missing 

70. French Limited Site Hurricane Gilbert Preparation Report, October, 1988 

71. Potable Water Well Installation Report French Limited Site, December 7, 1988 

72. Bioresidue Fixation Alternatives Evaluation Report French Limited Site 
March 20, 1989 

73. Hydrogeologic Characterization Report, March 1989 

74. Hydrogeologic Characterization Report - Appendices, March 1989 

75. San Jacinto River May 19, 1989 Flood Event Report, June 1989 

76. Post San Jacinto River May 1989 Flood Event Soils and Water Analysis Program -
Volume I, August 16, 1989 

77. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program 
Volume II Appendix A 

SITE.03 SA-5 March. 1995 
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French Ltd. Project 
FLTG, Incorporated 

78. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program 
Volume Ill Appendix A, August 16, 1989 

79. Riverdale Lake Area Remediation Program August 15, 1989 

80. Flood and Migration Control Wall Design Report, August 16, 1989 

81. Flood and Migration Control Wall Design Report Appendix C Access Way Design, 
September, 1989 

82. North Pit Remediation Report French Limited Site, November 6, 1989 

83. Installation Report for Flood and Migration Control Wall, January 8, 1990 

84. Installation Report for Flood and Migration Control Wall 
Appendix A - ENSR Site Logs 

85. Installation Report for Flood and Migration Control Wall 
Appendix B - Inspection Reports 

86. Installation Report for Flood and Migration Control Wall Appendix C - Pile Driving 
Inspection Report January 8, 1990 

87. Flood Wall Gate Test Report French Limited Site, February 1990 

88. French Limited Remediation Design Report - Executive Summary 
Bioremediation/Shallow Aquifer, July, 1991 

89. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume I of Ill -
Summary Report and Appendices A-H, July 1991 

90. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume II of Ill 
- Appendices 1-M, June 1991 

91. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume Ill of Ill 
- Appendices N-P, June 1991 

92. Bioremediation Facilities Design Report Volume II of IV Appendices, Reports and 
Calculations (March 20, 1991 ) 

93. Bioremediation Facilities Design Report Volume Ill of IV 
Appendix E - Design Specifications (March 20, 1991) 

8A-6 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

94. Bioremediation Facilities Design Report Volume IV of IV - Air Monitoring, 
March 20, 1991 

95. Public Health Assessment for French Limited March 30, 1993 from U.S. 
Department of Health and Human Services 

96. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 1, Report, 
Appendices A-E 

97. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 2, 
Appendix F 

98. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 3, 
Appendix F continued 

99. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 4, 
Appendix G 

100. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 5, 
Appendix H 

101. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 6, 
Appendix H continued 

102. Record of Public Meeting Regarding Remedial Investigation and Feasibility Study 
(5-21-87) 

103. Summary of Remedial Alternative Selection 1988 

104. Declaration for the Record of Decision 1988 

105. Record of Public Meeting Regarding Remedial Investigation and Feasibility Study 
(2-11-88) (Updated from June 21, 1987) 

106. Consent Decree between the Federal Government and the FL TG 

107. French Limited Superfund Site Community Relations 
Revised Plan August, 1989 - Jacob's Engineering 

108. Results of the French Limited Task Group Survey (Goldman and Company) 
April, 1987 

109. Goldman Public Relations Clipping Report 

SITE.03 SA-7 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

110. BioGEE International, Inc., Project Report Biotreatability Study Using Isolated 
Indigenous Organisms, April, 1994 

111. Field Evaluation of Biodegradation at the French Limited Site (Phase II) Volume I 

112. Laboratory Evaluation of Biodegradation at the French Limited Site 

113. French Limited Site Focused Feasibility Study (May 1987) 

114. Annual Groundwater Monitoring Report, December 1993, Report and 
Appendices A-8 

115. Annual Groundwater Monitoring Report, December 1993, 
Appendices C-H 

116. DNAPL Study Remedial Alternative Selection and Feasibility Study Report, 
November 1994 

117. Cell E and Cell O/F Remediation Verification Report 

118. French Limited Wetlands Mitigation, Final Site Restoration Plan 

119. French Limited Wetlands Mitigation, Site Selection Report 

120. French Limited Wetlands Mitigation, 404 and 401 Permit Application, U.S. Army 
Corps of Engineers, Galveston, TX 

121. Quality Assurance Report, February 15, 1993, Report No. OA93003 

122. Quality Assurance Report, January 20, 1994, Report No. OA94001 

123. Environmental Protection Agency, Region VI, Hazardous Waste Management 
Division, First Five Year Review (Type la), CERCLIS TXD-980514814, December 
1944 

124. ARCS, French Limited Site 1993, Annual Groundwater Sampling and Comparison 
Report, CH2M Hill, January, 1995 

125. Annual Groundwater Monitoring Report, December, 1994, Report and 
Appendices A-G 

126. Monthly Progress Report, January 1992 

127. Monthly Progress Report, January, 1992 Appendices A-C 

SITE.03 SA-8 March, 1995 
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128. Monthly Progress Report, January, 1992 

129. Monthly Progress Report, January, 1992 

130. Monthly Progress Report, February, 1992 

131. Monthly Progress Report, February, 1992 

132. Monthly Progress Report, February, 1992 

133. Monthly Progress Report, February, 1992 

134. Monthly Progress Report, February, 1992 

135. Monthly Progress Report, March, 1992 

French Ltd. Project 
FLTG, Incorporated 

Appendices E, F 

Appendices G 

Appendices A-8 

Appendices C 1 

Appendices C 2 

Appendices D-E 

136. Monthly Progress Report, March, 1992, Appendix A 

137. Monthly Progress Report, April, 1992 

\_..l 138. Monthly Progress Report. April, 1992, Appendices A-8 

139. Monthly Progress Report, May, 1992 

140. Monthly Progress Report, May, 1992, Appendices A-8 

141. Monthly Progress Report, June, 1992 

142. Monthly Progress Report, June, 1992, Appendices A-8 

143. Monthly Progress Report, July 1992 

144. Monthly Progress Report, July 1992, Appendices A-8 

145. Monthly Progress Report, July 1992, Appendices 81-822 Vol. 1 of 3 

146. Monthly Progress Report, July 1992, Appendices 81-822 Vol. 2 of 3 

147. Monthly Progress Report, July 1992, Appendices 81-822 Vol. 3 of 3 

148. Monthly Progress Report, August, 1992 

149. Monthly Progress Report, August, 1992, Appendices A-8 

SITE.03 SA-9 March, 1995 
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150. Monthly Progress Report, September, 19 9 2 

151. Monthly Progress Report, September, 1992, Appendices A-B 

152. Monthly Progress Report, October, 1992 

153. Monthly Progress Report, October, 1992, Appendices A-B 

154. Monthly Progress Report, November, 1992 

155. Monthly Progress Report, November, 1992 Appendices A-B 

156. Monthly Progress Report, December, 1992 

157. Monthly Progress Report, December, 1992 Appendices A, B 

158. Monthly Progress Report, January, 1993 

159. Monthly Progress Report, February, 1993 

160. Monthly Progress Report, March, 1 993 

161. Monthly Progress Report, April, 1993 

162. Monthly Progress Report, May, 1993 

163. Monthly Progress Report, June, 1 993 

164. Monthly Progress Report, July, 1993 

165. Monthly Progress Report, August, 1993 

166. Monthly Progress Report, September, 1993 

167. Monthly Progress Report, October, 1993 

168. Monthly Progress Report, November, 1993 

169. Monthly Progress Report, December, 1993 

170. Monthly Progress Report, January, 1994 

171. Monthly Progress Report, February, 1994 

SITE.03 BA-10 March. 1995 
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172. Monthly Progress Report, March, 1994 

173. Monthly Progress Report, April, 1994 

174. Monthly Progress Report, May, 1994 

175. Monthly Progress Report, June, 1994 

176. Monthly Progress Report, July, 1994 

177. Monthly Progress Report, August, 1994 

178. Monthly Progress Report, September, 1 994 

179. Monthly Progress Report, October, 1994 

180. Monthly Progress Report, November, 1994 

181. Monthly Progress Report, December, 1994 

182. Monthly Progress Report, January, 1995 

183. Monthly Progress Report, February, 1995 

SITE.03 SA-11 

French Ltd. Project 
FLTG, Incorporated 

March, 1996 
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French Ltd. Project 
FLTG. Incorporated 

At the Crosby library ... 

1. Remedial Investigation Report - June, 1986 

2. Remedial Investigation Appendices Volume I June, 1986 Revised from Feb. 1986 

3. Remedial Investigation Appendices Volume II June, 1986 Revised from Feb. 1986 

4. Remedial Investigation Appendices Volume Ill February, 1986 
Pages 1 and 2 of 10 Res. Engr Tab Missing 
Analytical Report Worksheet 7-8-9-10 Missing 
Pages 1 and 2 of 6 Missing 
Tab 9 H 1-8 Missing, H 11-19 Missing, Page 1 of 10 Missing 
Page 3 Worksheet Missing 
Tab 10 H 1-3 Missing, Page 3-6 of 6 Missing, Page 1-6 Missing 
Tab 12 Page 2-10 of 10 Missing 

5. 1986 Field Investigation and Supplemental Remedial Investigation Report 
Volume I, December, 1986 

6. 1986 Field Investigation and Supplemental Remedial Investigation Report 
Volume II, Appendices, December 1986 

7. 1986 Field Investigation Hydrology Report, December 19, 1986 

8. Feasibility Study Report, March 1987 

9. Feasibility Study Report, March 1987 

10. French Limited Site Focused Feasibility Study, May 1987 

11. Endangerment Assessment Report February 1987 

12. Endangerment Assessment Report April 1987 

13. Endangerment Assessment Report April 1987 

14. In Situ Biodegradation Demonstration Report Volume I Executive Summary 
October, 1987 (Revised 12-15-87) 

15. In Situ Biodegradation Demonstration Report Volume II October 30, 1987 

SITE.03 8A-12 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

16. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume I, November 30, 1987 

Missing Supplements to 5-6 and 7 to 10 

17. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume II, November 30, 1987 + Appendices 

18. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume Ill, November 30, 1987 + Appendices 

19. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume IV, November 30, 1987 -Appendices 

20. In Situ Biodegradation Demonstration Supplemental Report French Limited Site 
Volume V - Appendices, November 30, 198 7 

21. Results of the French Limited Task Group Survey (Goldman and Company) 
April 1987 

22. Goldman Public Relations Clipping Report 

23. Consent Decree between the Federal Government and the FL TG 

24. Consent Decree between the Federal Government and the FL TG 

25. Laboratory Evaluation of Biodegradation at the French Limited Site, December 
1986. 

26. Field Evaluation of Biodegradation at the French Limited Site (Phase II) Volume I, 
March, 1987 

27. Bioremediation Facilities Design Report Volume II of IV Appendices, Reports and 
Calculations March 20, 1991 

28. Bioremediation Facilities Design Report Volume Ill of IV Appendix E - Design 
Specifications March 20, 1991 

29. Bioremediation Facilities Design Report Volume IV of IV Air Monitoring, March 
20, 1991 

30. Remedial Action Plan Volume I, September 28, 1990 

31. Remedial Action Plan Volume II - Quality Assurance, Revised June 3, 1991 

SITE.03 8A-13 March, 1995 
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French Ltd. Project 
FLTG. Incorporated 

32. Remedial Action Plan Volume II - Appendix A - Quality Assurance Sampling 
Procedures and Appendix B - Analytical Methods - 8.1 - 8.53, September 28, 
1990 

33. Remedial Action Plan Volume Ill - Health and Safety, July 20, 1990 

34. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation 
Process Design, July 20, 1990 

35. Remedial Action Plan Volume V - Shallow Aquifer and Subsoil Remediation 
Process Design, July 20, 1990 

36. Hydrogeologic Characterization Report, March 1989 

37. Hydrogeologic Characterization Report Appendices, March 1989 

38. Supplemental Biodegradation Equipment Evaluation French Limited Site - Phase 
IV, September 26, 1988 

39. 1988 Equipment Evaluation Phase IV Report French Limited Site: 
Volume I, February 1, 1990 

40. 1988 Equipment Evaluation Phase IV Report French Limited Site: 
Volume II, February 1, 1990 

41. Site Safety and Health Plan French Limited Site - Phase Ill, April 1987 
(Revision 2) 

42. San Jacinto River May 19, 1989 Flood Event Report, June 1989 

43. Post San Jacinto River May 1989 Flood Event Soils and Water Analysis Program 
Volume I, August 16, 1989 

44. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program 
Volume II, Appendix A 

45. Post San Jacinto River 1989 Flood Event Soil and Water Analysis Program 
Volume Ill, Appendix A, August 16, 1989 

46. 1988 Slough Investigation Report French Limited Site, October 1988 

47. Flood and Migration Control Wall Design Report, August 16, 1989 

SITE.03 SA-14 March, 1996 
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French Ltd. Project 
FLTG, Incorporated 

48. Flood and Migration Control Wall Design Report (Flood is spelled incorrectly on 
Volume Cover) + Appendix C - Access way Design September 1989 

49. Installation Report for Flood and Migration Control Wall January 8, 1990 

50. Installation Report for Flood and Migration Control Wall 
Appendix A - ENSR Site Logs 

51. Installation Report for Flood and Migration Control Wall 
Appendix B - Inspection Reports 

52. Installation Report for Flood and Migration Control Wall 
Appendix C - Pile Driving Inspection Report January 8, 1990 

53. Flood Wall Gate Test Report French Limited Site, February 1990 

54. North Pit Remediation Report French Limited Site, November 6, 1989 

55. Workplan for the Shallow Aquifer Pumping Tests for the French Limited Site, July 
22, 1988 
(Additional Title - Pumping Test Program for Shallow Alluvial Aquifer Zone) 

56. French Limited Site Hurricane Gilbert Preparation Report October, 1988 

57. Riverdale Lake Area Remediation Program, August 15, 1989 

58. Addendum to Quality Assurance Project Plan for the French Limited Site In Situ 
Biodegradation Demonstration Phase Ill, February 16, 1990 

59. Potable Water Well Installation Report French Limited Site, December 7, 1988 

60. Bioresidue Fixation Alternatives Evaluation Report French Limited Site 
March 20, 1989 

61. Ambient Air Impact Risk Assessment Report, May 5, 1989 

62. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume I of Ill -
Summary Report and Appendices A-H, July 1991 

63. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume II of Ill -
Appendices 1-M, June 1991 

64. Shallow Aquifer and Subsoil Remediation Facilities Design Report Volume Ill of Ill 
- Appendices N-P, June 1991 

SITE.03 8A-15 March, 1995 
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French Ltd. Project 

65. French Ltd. Remediation Design Report Executive Summary 
Bioremediation Shallow Aquifer July 1991 

FL TG, Incorporated 

66. BioGEE International, Inc., Project Report Biotreatability Study Using Isolated 
Indigenous Organisms, April 15, 1994 

67. Black EPA Binder 

68. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 1, Report, 
Appendices A-E 

69. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 2, 
Appendix F 

70. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 3 
Appendix F continued 

71. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 4, 
Appendix G 

72. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 5, 
Appendix H 

73. CH2M Hill, Cell E Verification Remediation Report, May 1993, Volume 6, 
Appendix H continued 

74. Equipment Evaluation Phase IV Report November, 1987 Monthly Report 

75. Equipment Evaluation Phase IV Report December, 1987 Monthly Report 

76. Microfiche Field Reports 1988 -small box 

77. Annual Groundwater Monitoring Report, December 1993, Report and 
Appendices A-8 

78. Annual Groundwater Monitoring Report, December 1993, 
Appendices C-H 

79. DNAPL Study Remedial Alternative Selection and Feasibility Study Report, 
November 1994 

80. Cell E and Cell D/F Remediation Verification Report 

\.._.;. 81. French Limited Wetlands Mitigation, Final Site Restoration Plan 

SITE.03 8A-16 March. 1995 
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French Ltd. Project 
FLTG, Incorporate.cl 

82. French Limited Wetlands Mitigation, Site Selection Report 

83. French Limited Wetlands Mitigation, 404 and 401 Permit Application, U.S. Army 
Corps of Engineers, Galveston, TX 

84. Quality Assurance Report, February 15, 1993, Report No. QA93003 

85. Quality Assurance Report, January 20, 1994, Report No. QA94001 

86. Environmental Protection Agency, Region VI, Hazardous Waste Management 
Division, First Five Year Review (Type la), CERCLIS TXD-980514814, December 
1944 

87. ARCS, French Limited Site 1993, Annual Groundwater Sampling and Comparison 
Report, CH2M Hill, January, 1995 

88. Annual Groundwater Monitoring Report, December, 1994, Report and 
Appendices A-G 

89. Monthly Progress Report, January, 1992 

90. Monthly Progress Report, January, 1992, Appendices A-C 

91. Monthly Progress Report, January, 1992, Appendices E-F 

92. Monthly Progress Report, January, 1992, Appendix G 

93. Monthly Progress Report, February, 1992 

94. Monthly Progress Report, February, 1992, Appendices A-B 

95. Monthly Progress Report, February, 1992, Appendices C 1 

96. Monthly Progress Report, February, 1992 Appendices C 2 

97. Monthly Progress Report, February, 1992 , Appendices D-E 

98. Monthly Progress Report, March, 1992 

99. Monthly Progress Report, March, 1992, Appendix A 

100. Monthly Progress Report, April, 1992 

101. Monthly Progress Report, April, 1992, Appendices A-8 

SITE.03 SA-17 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

102. Monthly Progress Report, May, 1992 

103. Monthly Progress Report, May, 1992, Appendices A-8 

104. Monthly Progress Report, June, 1992 

105. Monthly Progress Report, June, 1992, Appendices A-8 

106. Monthly Progress Report, July, 1992 

107. Monthly Progress Report, July, 19 9 2, Appendices A-8 

108. Monthly Progress Report, July, 1992, Appendices 81-822 Vol. 1 of 3 

109. Monthly Progress Report, July, 1992, Appendices 81-822 Vol. 2 of 3 

110. Monthly Progress Report, July, 1992, Appendices 81-822 Vol. 3 of 3 

111. Monthly Progress Report, August, 1992 

112. Monthly Progress Report, August, 1992, Appendices A-8 

113. Monthly Progress Report, September, 1992 

114. Monthly Progress Report, September, 1992, Appendices A-8 

115. Monthly Progress Report, October, 1992 

116. Monthly Progress Report, October, 1992, Appendices A-8 

117. Monthly Progress Report, November, 1992 

118. Monthly Progress Report, November, 1992, Appendices A-8 

119. Monthly Progress Report, December, 1992 

120. Monthly Progress Report, December, 199 2, Appendices A-8 

121. Monthly Progress Report, January, 1993 

122. Monthly Progress Report, February, 1993 

123. Monthly Progress Report, March, 1993 

SITE.03 SA-18 March, 1995 
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124. Monthly Progress Report, April, 1993 

125. Monthly Progress Report, May, 1993 

126. Monthly Progress Report, June, 1993 

127. Monthly Progress Report, July, 1993 

128. Monthly Progress Report, August, 1993 

129. Monthly Progress Report, September, 1993 

130. Monthly Progress Report, October, 1993 

131. Monthly Progress Report, November, 1993 

132. Monthly Progress Report, December, 1993 

133. Monthly Progress Report, January, 1994 

134. Monthly Progress Report, February, 1 994 

135. Monthly Progress Report, March, 1994 

136. Monthly Progress Report, April, 1994 

137. Monthly Progress Report, May, 1994 

138. Monthly Progress Report, June, 1994 

139. Monthly Progress Report, July, 1994 

140. Monthly Progress Report, August, 1994 

141. Monthly Progress Report, September, 1994 

142. Monthly Progress Report, October, 1994 

143. Monthly Progress Report, November, 1994 

144. Monthly Progress Report, December, 1994 

145. Monthly Progress Report, January, 1995 

SITE.03 SA-19 

French Ltd. Project 
FLTG. Incorporated 

March, 1995 
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French Ltd. Project 
FL TG. Incorporated 

146. Monthly Progress Report, February, 199 5 

12 Large Brown Folders: 

1. Administrative Record Index - 2 folders 
Administrative Record 09-26-79 thru 05-29-83 
Administrative Record 06-03-83 thru 11-28-83 
Administrative Record 02-28-84 
Administrative Record 03-09-84 
Technical Comments on Remediation Investigation Report 2-84 
Supplemental Investigation - Resource Engr. 1-84 
Administrative Record 3-9-84 

2. Administrative Record 08-31-84 
Administrative Record 10-29-84 thru 01-22-85 
French Ltd. Technical and Regulatory Concepts for In-Place Closure, 09-84 
Supplementary Investigation, May 1 984 
French Ltd. Field Activities Work Plan, February 1985 
Supplementary Investigation Attachments, May 1985 

3. Administrative Record 02-04-85 
Remedial Investigation, Vol. I Report, April 1985 
Remedial Investigation, Vol. II Appendices, April 1985 

4. Administrative Record 04-08-85 thru 11-26-85 
Administrative Record 02-14-86 thru 04-04-86 
Technical Report for Resource Engineering, 12-03-85 
Appendix QA Program for French Ltd., 12-18-85 
1985 Field Investigation Report Appendices, January, 1986 
1985 Field Investigation Report , January, 1986 

5. Administrative Record 04-01-86 
Remedial Investigation Report Appendices, Vol. II, April, 1986 

6. Administrative Record 4-1-86 

7. 

SITE.03 

Administrative Record 05-08-86 thru 05-12-86 
Administrative Record 06-01-86 
Administrative Record 01-05-87 
Remedial Investigation Report, June 1986 
Laboratory Evaluation of Biodegradation, 12-86 
1986 Field Investigation Hydrology Report, 12-86 
Endangerment Assessment Report, 2-87 

8A-20 March, 1995 
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French Ltd. Project 
FLTG, Incorporated 

8. Feasibility Study, March 1987 

9. Administrative Report 03-11-87 thru 03-25-87 
Administrative Report 4-1-8 7 
Administrative Report 4-7-87 

In Situ Biodegradation Demonstration Phase Ill QA Project Plan 3-87 
Endangerment Assessment Report, 4-87 
Proposed In Situ Biodegradation Demonstration French Limited Site Phase Ill 4-87 

10. Administrative Report 4-1 5-8 7 thru 5-1-8 7 
Administrative Report 5-21-87 thru 7-2-87 
French Limited Focused Feasibility Study, ERT 5-87 
Revised Field Evaluation of Biodegradation at French Site Phase II Vol. I 

-Revised 7-10-87 

11. Administrative Report 7-20-87 - 11-23-87 
Administrative Report Undated Documents 0001 22-000134 
In Situ Biodegradation Demonstration Report Vol. I Executive Summary 10-87 
French Limited Site Work Plan Vol. I Project Activities and Sample Plan 

12. Texas Air Control Board Regulations I thru IX 
Standard Exemption List 
Application for Permit 

During the month of March, the status of both libraries have been 
reviewed and the above information found to be accurate. 

SITE.03 8A-21 March, 1995 
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French Ltd. Project 
FL TG, Incorporated 

9.0 WETLANDS RESTORATION 

9.1 Summary of Activities and Progress 

Conducted safety meetings at the start of each work shift; inspected all equipment for 
safety compliance each shift; used daily lottery ticket safety awareness program. 

Updated site work plan based on field progress. 

Some dewatering was required after each significant rainfall; frequent heavy rains delayed 
the excavation work on site. 

Continued excavation of flow channels; about 85% complete at end of month. 

Completed final grading and applied topsoil in about 25% of the area. 

Excavated five shallow fresh water ponds on the islands; started tree planting around the 
ponds. 

Bridge construction is 30% complete. 

Maintained site security to protect the public and project equipment. 

Completed the site re-vegetation plan and secured the necessary tree species. 

Conducted five site tours for interested parties. 

Reviewed the project status, progress, and issues with the agency review committee; the 
agencies are satisfied with site progress. 

WETLANDS.03 9-1 March, 1995 
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9.2 Probrem Areas and Solutions 

Problem 

Trees in excavation area. 

Water inflow to site. 

Safety awareness 

Excavation in wet, soft areas. 

9.3 Probrems Resolved 

None. 

9.4 Deliverables Submitted 

February, 1995, Monthly Report. 

9.5 Upcoming Events and Activities 

Daily safety program. 

Continue civil work on site. 

Replace topsoil and vegetate. 

Contour site. 

WETLANDS.03 

French Ltd. Project 
FLTG, Incorporated 

Solution 

Transplant desirable trees to temporary 
nursery area; treat large trees with 
nutrients. 

Seal culverts; secure sewer lines and 
stormwater lines; regular pumping. 

Daily safety meeting; lottery ticket 
program; frequent equipment inspections. 

Revise work schedule to allow drainage; 
pump water on "off" days. 

9-2 March, 1996 
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Develop detailed cost estimate for Brownwood. 

Start re-vegetation. 

Develop forecast of maintenance requirements. 

Develop community relations plan. 

WETLANDS.03 9-3 

French Ltd. Project 
FLTG, Incorporated 

March, 1996 
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